

# Market Renewal Program Quarterly Project Status Report

## Quarterly Report on the Market Renewal Program Status

As of December 31, 2023 (Q4 2023)

This report provides a quarterly update on the Market Renewal Program (MRP) schedule and cost, covering:

1. Schedule Performance Index<sup>i</sup> and Cost Performance Index<sup>ii</sup> relative to the in-effect baseline schedule and budget.
2. Schedule against baseline 4<sup>iii</sup> and the in-effect baseline schedule<sup>iv</sup>.
3. Year-to-date actual spend vs annual budget, and total actual spend vs total budget, using the cost categories from Table 2 of the MRP Cost Report for baseline 4 and the in-effect baseline budget.
4. Any changes to cost forecast, schedule forecast, or changes to project scope.
5. An up-to-date public version of the MRP Strategic Risk Review.
6. A report on the IESO's MRP milestone progress at the end of each quarter.

---

<sup>i</sup>The Schedule Performance Index (SPI) is a measure of the conformance of actual (earned) progress to the planned progress and is calculated as:  $SPI = \text{earned value} / \text{planned value}$ .

<sup>ii</sup>The Cost Performance Index (CPI) calculates the cost efficiency of the project through the following formula:  $CPI = \text{earned value} / \text{actual cost}$ .

<sup>iii</sup>Previous baseline (BL4) is the MRP project schedule which estimated a go-live date of November 2023. As 2023 was the last year of the program the BL4 annual budget column is no longer being reported.

<sup>iv</sup>The in-effect baseline schedule, also referred to as current baseline 5 (BL5), estimates a May 2025 go-live date.

### #1, #2: As of December 31, 2023: project performance

	Schedule Performance Index (Current BL5)	Cost Performance Index (Current BL5)	Actual Progress (Calculated as earned value/total value)	Planned Progress (Current BL5) (Calculated as planned value/total value)	Planned Progress (Previous BL4) (Calculated as planned value/total value)
Q4 2023	1.00	1.14	80%	80%	100%

### #3: As of December 31, 2023: project spend

Q4 2023 - for Current BL5 (In \$ Millions)	Year-To-Date Actual <sup>v</sup> Spend	Annual Budget (Current BL5)	Total Actual <sup>vi</sup> Spend	Total Budget (Current BL5)	Total Budget (Previous BL4)
Operating: Compensation & Benefits	4.2	3.8	21.1	25.7	19.6
Operating: Professional & Consulting	0.6	1.4	7.3	10.3	8.6
Operating: Operating & Administration	0.0	0.1	1.1	1.4	1.2
<b>Total Operating Expenses</b>	<b>4.8</b>	<b>5.3</b>	<b>29.5</b>	<b>37.4</b>	<b>29.4</b>
Capital: Compensation & Benefits	12.2	15.8	53.1	79.2	57.1

<sup>v</sup> Year-to-date actual spend values are unlikely to change, but may be subject to year-end auditing and financial procedures.

<sup>vi</sup> Total actual spend values are unlikely to change, but may be subject to year-end auditing and financial procedures.

Q4 2023 - for Current BL5 (In \$ Millions)	Year-To-Date Actual <sup>v</sup> Spend	Annual Budget (Current BL5)	Total Actual <sup>vi</sup> Spend	Total Budget (Current BL5)	Total Budget (Previous BL4)
Capital: Professional & Consulting	2.3	3.7	10.4	15.6	18.7
Capital: Operating & Administration	21.9	22.7	65.6	78.0	55.5
Capital: Interest	3.7	1.7	5.4	8.1	7.0
Capital: Contingency	-	-	-	15.0	10.0
<b>Total Capital Expenses</b>	<b>40.1</b>	<b>43.9</b>	<b>134.5</b>	<b>195.9</b>	<b>148.3</b>
<b>Total MRP Expenses</b>	<b>44.9</b>	<b>49.2</b>	<b>164.0</b>	<b>233.3</b>	<b>177.7</b>

#### #4: Update – December 2023

No changes to cost forecast, schedule forecast, or changes to project scope this quarter.

#### #5: MRP Strategic Risk Update

No changes since the last reporting period.

## #6: Quarterly MRP Milestones Progress

<b>Key Milestones Completed as of Q4 2023</b>	<b>Status</b>
Factory Acceptance Testing: Dispatch Scheduling & Optimization	Completed 7-Dec-22
Site Acceptance Testing: Economic Operating Site	Completed 5-Jan-23
System Integration Testing: Demand Forecast & Weather Provider	Completed 15-Mar-23
Business Requirement Documents - Market Power Mitigation	Completed 22-Mar-23
Go-live Activities - Change Impact Assessments (Internal & External)	Completed 31-Mar-23
User Acceptance Testing: Market Registration Process (Online IESO)	Completed 27-Apr-23
Solution Development - Market Information Management Infrastructure - Release 1	Completed 4-May-23
Solution Development - Dispatch Data Management System	Completed 26-May-23
Site Acceptance Testing: Dispatch Scheduling & Optimization - Release 1	Completed 29-May-23
Market Rules & Market Manuals - Interim Alignment	Completed 28-Jun-23
Solution Development - Energy Market Administration Tool	Completed 30-Jun-23
Solution Development - Energy Market Interface	Completed 30-Jun-23
Solution Development - Market Power Information System - Phase 1 - Vendor	Completed 30-Jun-23
Factory Acceptance Testing: Market Information Management Infrastructure - Release 1	Completed 30-Jun-23
Site Acceptance Testing: Dispatch Data Management System	Completed 26-Jul-23
Market Rules & Market Manuals - Settlements, Metering & Billing	Completed 17-Aug-23
Internal Manuals - Series 4: Finance/Prudentials	Completed 13-Sep-23
Site Acceptance Testing: Market Power Information System	Completed 10-Oct-23
Site Acceptance Testing: Market Information Management + Energy Market Administrative Tool - Release 1	Completed 20-Oct-23
Site Acceptance Testing: Market Information Management + Energy Market Interface - Release 1	Completed 20-Oct-23
Solution Development - Market Information Management Infrastructure - Release 2	Completed 24-Oct-23

<b>Key Milestones Completed as of Q4 2023</b>	<b>Status</b>
System Integration Testing: Operational Tools - Part 1	Completed 30-Oct-23
Business Requirement Documents - External Reports	Completed 30-Nov-23
Factory Acceptance Testing: Market Information Management - Release 2	Completed 21-Dec-23
Market Participant Testing - Market Trials Communications & Support Plan	Completed 29-Dec-23
Internal Manuals - Series 1: Registration	Completed 29-Dec-23

<b>Key Milestones Forecast</b>	<b>Status</b>	<b>Expected Completion Date</b>
Internal Manuals - Series 2: Operations	In progress	Jan 2024
Solution Development - Market Power Information System - Phase 2 - IESO	In progress	Feb 2024
Market Participant Testing - Market Participant Connectivity Testing & Data Preparation	Starts Jan 2024	Feb 2024
Solution Development - External Reports	In progress	Feb 2024
User Acceptance Testing: Demand Forecast	In progress	Mar 2024
Site Acceptance Testing: Market Information Management + Energy Market Administrative Tool - Release 2	Starts Jan 2024	Mar 2024
Site Acceptance Testing: Market Information Management + Energy Market Interface - Release 2	Starts Jan 2024	Mar 2024
System Integration Testing: Operational Tools - Part 2	Starts Jan 2024	Mar 2024
Internal Manuals - Series 5: Market Power Mitigation	In progress	Mar 2024
Solution Development - Centralized Alarm Management System	In progress	Mar 2024
Market Participant Testing - Market Participant Test Connectivity	Starts Jan 2024	May 2024
Market Rules & Market Manuals - Market & Systems Operations	In progress	Jun 2024
System Integration Testing: All Solutions	Starts May 2024	Jul 2024
Internal Manuals - Series 3: Settlements	Starts April 2024	Jul 2024

<b>Key Milestones Forecast</b>	<b>Status</b>	<b>Expected Completion Date</b>
Training - Internal Training Delivery: Registration Go-live	Starts May 2024	Aug 2024
User Acceptance Testing: Settlements Systems, Data Aggregators, & Monitors	Starts July 2024	Sep 2024
User Acceptance Testing: Operational Tools	Starts May 2024	Sep 2024
Go-live Activities - Go-live Support Plan (Internal & External)	Starts April 2024	Sep 2024
Market Participant Testing - Registration	Starts July 2024	Oct 2024
Market Participant Testing - Operational Tools	Starts July 2024	Oct 2024
Market Participant Testing - Settlements	Starts July 2024	Oct 2024
Market Rules & Market Manuals - Final Alignment [All Batch Final Approval]	In progress	Oct 2024
Registration Launch	-	Oct 2024
Training - Market Participant Training & Education for Registration Go-live	In progress	Oct 2024
Market Participant Testing - End-to-End Data Preparation	Starts Jan 2025	Jan 2025
Go-live Activities - Go-live Communications Plan (Internal & External)	Starts Oct 2024	Mar 2025
Market Participant Testing - End-to-End	Starts Jan 2025	Mar 2025
Training - Internal Training Delivery for Market Go-live	In progress	Apr 2025
Go-live Acceptance Criteria	In progress	May 2025
Training - Market Participant Training & Education for Market Go-live	In progress	May 2025
MRP Go-live (In Production)	-	May 2025