

Release Plan for IT Changes

Preliminary Plan for Release 56.1, December 2026

Changes to IESO systems planned as part of Release 56.1 are described below. Unless noted otherwise, the planned deployment dates are:

- Sandbox Build on October 22, 2026
- Non-Real Time Build on November 25, 2026
- Real-Time Build on December 2, 2026

For the annual 2026 IESO IT Release Schedule web page, [click here](#).

Any modification from a previous release plan is noted in the description. More information about the IT Release Plan is found at the end of this document. Questions or concerns about IESO Release Plans may be sent to the email address, pending.changes@ieso.ca or directed to IESO Customer Relations.

ID121739: New GOG Summary Report

Type of change

Non-Real Time, Category 3

Stakeholder & Document References

- [Pending Changes - Reports](#)

Applications Impacted

Sandbox

- IESO Reports

Production

- IESO Reports

Reason for Change

The Generator Offer Guarantee (GOG) Summary Report will provide Market Participants with the additional details for their as-offered startup cost settlement which are not available in the current settlement statements.

This report will improve transparency and eliminate manual reconciliation.

Description of Change

A new report: GOG Summary Report will be made available to Market Participants.

Expected Impact

There will be no outage during the deployment window, as the first new GOG Summary Report will be published following this deployment.

A schema file and sample of the new report will be published to the [Pending Changes – Reports](#) webpage to help users test their systems before the deployment to the Production environment.

About the IT Release Plan

Four times a year, the IESO coordinates a release package of changes to IESO systems that will impact users outside the IESO. These changes are categorized as either:

- **Category 2** change (users will have to make a functional change, such as an update to a procedure), or
- **Category 3** change (users will have to modify a technical interface with an IESO system or solution).

For each release, three versions of the Release Plan are published:

1. Preliminary Release Plan
2. Target Release Plan
3. Final Release Plan

The [IT Release Schedule](#) provides the planned dates for each release. Dates for specific changes may differ from the calendar dates, but these will be clarified in the Release Plan.

Sandbox Implementation is the date the change is deployed on the IESO Sandbox environment, used for testing and training.

Production Build is the date the change goes live. This may happen during either:

1. Real-Time Build for systems used to interact with the IESO-Controlled Grid or IESO-Administered Market, or
2. Non-Real Time Build for other systems used to interact with the IESO, such as those used for settlements or registration activities.

Efforts are made to minimize the impacts of system outages during planned releases. Planned outages are posted in advance on the IESO [Planned IT Outages](#) webpage.