ID	Task Name	Start	Finish
1	MTWG Inaugural Meeting	Mon 11 May 02	Mon 11 May 02
2	MTWG 2nd Meeting	Thu 11 May 19	Thu 11 May 19
3	**Readiness**	**Tue 11 May 03**	**Fri 11 Jun 17**
4	Grant MP Sandbox Access	Tue 11 May 03	Fri 11 May 27
5	Grant MP Portal Access	Tue 11 May 03	Fri 11 May 20
6	Register/Confirm MP Data	Tue 11 May 03	Fri 11 May 27
7	Enrol MP for MT Execution	Tue 11 May 03	Tue 11 May 31
8	Release Sandbox for MT	Fri 11 May 20	Fri 11 May 27
9	Post MT Reporting Forms	Wed 11 May 18	Wed 11 May 18
10	Post Market Manuals v4.0	Fri 11 May 20	Fri 11 May 20
11	Post MT Communication Map	Wed 11 May 18	Wed 11 May 18
12	Post MT Test Cases Operations	Fri 11 May 20	Fri 11 May 20
13	Ability Testing Schedule	Wed 11 May 18	Wed 11 May 18
14	MT Schedule - Operations	Fri 11 May 27	Fri 11 May 27
15	MT Schedule - Settlements (TBD)	Fri 11 Jun 17	Fri 11 Jun 17
16	Post MT Test Cases Settlements	Fri 11 Jun 17	Fri 11 Jun 17
17	Submission of Dispatch Data	Fri 11 Jun 03	Fri 11 Jun 03
18	**Execution**	**Mon 11 May 30**	**Fri 11 Aug 12**
19	Ability	Mon 11 May 30	Fri 11 Jun 03
20	**Operations**	**Mon 11 Jun 06**	**Fri 11 Jul 22**
21	Structured Test Cases	Mon 11 Jun 06	Fri 11 Jun 24
22	Unstructured testing	Mon 11 Jun 27	Fri 11 Jul 22
23	**Settlements (TBD)**	Mon 11 Jul 25	Fri 11 Aug 12