

Stakeholder Engagement Initiatives Involving Intertie Traders

IJT Standing Committee
April 9, 2009
Guy Springgay



All open stakeholder engagement initiatives

Plan #	Stakeholder Engagement Plan	Status	Sponsor
SE-79	More efficient uniform pricing	Feedback received from two stakeholders. Presentation given at April 7 MPWG meeting.	Don Tench
SE-78	Export Tariff study	CRA International to deliver its preliminary report and conclusions in April, followed by a follow up meeting with the working group. Two traders sit on the group.	Nick Ingman
SE-76	TR Auction Upgrade Project	Comments received from three stakeholders and the IESO response has been posted. Implementation schedule to be published in Q3.	Kerry Noble
SE-74	Market Transaction Interface project (MPI replacement)	IESO response to stakeholder feedback has been posted. Business Scenario and project roadmap to be posted in May.	Kerry Noble
SE_73	Enhanced Day-Ahead Commitment (EDAC)	Working groups are established for Operations and Settlements and training has been provided. Meeting will be every 3 weeks for the next 4 -5 months. One trader is on both the groups.	Don Tench
SE-72	Control Action Operating Reserve	IESO to conduct additional analysis and present findings to Market Pricing Working Group meeting on June 2.	Don Tench

All open stakeholder engagement initiatives



Plan #	Stakeholder Engagement Plan	Status	Sponsor
SE-68	Transmission Rights Market Review	Discussion paper to be posted in 2nd Quarter 2009.	Darren Finkbeiner
SE-67	Review of Operating Reserve and Market Schedule Practices & Policies	Discussion paper to be posted in 2nd Quarter 2009 and presentation to the Market Pricing Working Group after the paper has been posted.	Darren Finkbeiner
SE-61	Exploration of Enhancements to Dispatch Methodology and Processes	Replies from the RFP for a third party consultant are being reviewed. The selected consultant will help us with a review of other Markets and how have they solved similar problems	Don Tench
SE-57	Embedded Generation	A meeting was held on February 10 to discuss and gather stakeholder feedback on the proposed expanded scope of the embedded generation initiative and will now include Surplus Baseload Generation. Comments received from three stakeholders. IESO response to stakeholder feedback pending.	Darren Finkbeiner
SE-45	Economic Dispatch of Linked Wheel Transactions	Working group of traders from the Inter-Jurisdictional Trading Standing Committee. Target recommended design to Panel in 1st Quarter of 2009.	Don Tench