

JULY 27, 2023

Market Renewal Program (MRP): Market Rule & Market Manual Stakeholder Engagement Activities and Path Forward

Stephen Nusbaum

Director, MRP Implementation

Purpose and Summary


- **Purpose**

- Provide a brief recap, and overview of future plans, related to stakeholder engagement on Market Rule (MR) & Market Manual (MM) amendments


- **Key Messages:**

- The Market & System Operations (M&SO) batch is the sixth of seven batches required to implement the MRP design
- With publication of the M&SO batch stakeholders now have visibility into the complete MRP implementation approach
- IESO will work with the Technical Panel to develop a review strategy for the Final Alignment batch; will focus on ensuring all batches are fully aligned and make any necessary conforming changes to other MR/MMs

Market Rules and Market Manuals: Batch Mapping



Batch Approval Timeline



Note: Dates are tentative and subject to change.

Upcoming Engagements

- Further engagements on the M&SO batch, as detailed in today's presentation
- Additional meetings will be scheduled over the coming months to discuss:
 - Updates to previous batches (e.g., MPM, Settlements, Reports, etc.)
 - Any substantial changes made in response to stakeholder feedback on the M&SO batch (if needed)
 - Anticipate these sessions starting in Sept. and concluding early in 2024
- Details regarding Market Participant Readiness activities (e.g., testing, training) will be communicated starting in the fall; initial discussions are underway with the Implementation Working Group