

MRP IWG Update Memo

To: MRP IWG Members

From: Candice Trickey, Director, MRP Readiness

Date: February 11, 2025

Re: MRP Project Updates for February 12th Meeting

As a standing item for the Implementation Working Group, the IESO will provide a memo to update the action items, issues list, IT solutions progress, and other relevant project updates.

Action Items

There are no outstanding action items at this time.

Project Updates

The first Q&A session on End-to-End Testing was held February 4, 2025. The next Q&A session will be scheduled on February 18, 2025. An e-mail will be sent in advance from the IESO Market Renewal mailbox notifying when Market Participants can register for the Q&A sessions.

The IESO has posted a [draft market rule amendment](#) related to Market Power Mitigation and the market control entity disclosure requirements. Stakeholders can submit questions and feedback to engagement@ieso.ca using the [feedback form](#).

Overall, the project remains on schedule. Please refer to the Market Renewal Program Quarterly Project Status Report. The quarterly update can also be found on the [Market Renewal Program Project Status](#) webpage and now includes progress on project milestones.