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Disclaimer 
 
This Needs Assessment Report was prepared for the purpose of identifying potential needs in the 
Peterborough to Kingston Region and to recommend which need may be a) directly addressed by 
developing a preferred plan as part of NA phase and b) identify needs requiring further assessment and/or 
regional coordination. The results reported in this Needs Assessment are based on the input and information 
provided by the Study Team for this region. 
 
The Study Team participants, their respective affiliated organizations, and Hydro One Networks Inc. 
(collectively, “the Authors”) shall not, under any circumstances whatsoever, be liable to each other, to any 
third party for whom the Needs Assessment Report was prepared (“the Intended Third Parties”) or to any 
other third party reading or receiving the Needs Assessment Report (“the Other Third Parties”). The 
Authors, Intended Third Parties and Other Third Parties acknowledge and agree that: (a) the Authors make 
no representations or warranties (express, implied, statutory or otherwise) as to this document or its 
contents, including, without limitation, the accuracy or completeness of the information therein; (b) the 
Authors, Intended Third Parties and Other Third Parties and their respective employees, directors and 
agents (the “Representatives”) shall be responsible for their respective use of the document and any 
conclusions derived from its contents; (c) and the Authors will not be liable for any damages resulting from 
or in any way related to the reliance on, acceptance or use of the document or its contents by the Authors, 
Intended Third Parties or Other Third Parties or their respective Representatives. 
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Executive Summary 

REGION Peterborough to Kingston Region (the “Region”) 

LEAD Hydro One Networks Inc. (“HONI”) 

START DATE: December 09, 2019       END DATE: February  10, 2020 

1. INTRODUCTION 

The first cycle of the Regional Planning process for the Peterborough to Kingston (PtoK) Region was completed 
in July 2016 with the publication of the Regional Infrastructure Plan (“RIP”) which provided a description of 
needs and recommendations of preferred wires plans to address near-term needs.  
This is the second cycle of regional planning starting from Needs Assessment (“NA”). The purpose of this NA is 
a) to identify any new needs and/or to reaffirm needs identified in the previous PtoK Regional Planning cycle and 
b) recommend which need may be a) addressed by developing a preferred plan as part of NA phase and b) identify 
needs requiring further assessment and/or regional coordination. 
 

2. REGIONAL ISSUE/TRIGGER 

In accordance with the Regional Planning process, the regional planning cycle should be triggered at least every 
five years. In light of these timelines, the 2nd Regional Planning cycle was triggered for PtoK Region. 
 

3. SCOPE OF NEEDS ASSESSMENT 

The assessment’s primary objective is to identify the electrical infrastructure needs over the study period, develop 
options and recommend which needs require further regional coordination. 
The scope of this NA includes: 

• Review and reaffirm needs/plans identified in the previous RIP; and 

• Identification and assessment of system capacity, reliability, operation, and aging infrastructure 
needs in the region: and 

• Develop options for need(s) and/or a preferred plan or recommend which needs require further 
assessment/regional coordination. 

The Study Team may also identify additional needs during the next phases of the planning process, namely 
Scoping Assessment (“SA”), IRRP and RIP, based on updated information available at that time. 
As per the PPWG Regional Planning Report to the Board (May 2013), the planning horizons of regional facilities 
are typically considered over the 1-20 years; however, in most situations focus is over the 1 – 10 years. 
 

4. INPUTS/DATA 
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The Study Team representatives from Local Distribution Companies (“LDC”), the Independent Electricity System 
Operator (“IESO”), and Hydro One provided input and relevant information for this Region regarding capacity 
needs, reliability needs, operational issues, and major assets/facilities approaching end-of-life (“EOL”).  
In addition, community energy plans in the region have also been scanned and reviewed (Section 9 for references).  
Federal and Provincial agencies either operate and/or subsidize facilities, such as Canadian Forces Bases, 
Corrections Institutions and Post-Secondary Institutions in the  region and  similarly, municipal agencies operate 
many facilities in the study region; water, wastewater and recreation arenas to name a few.  All these agencies are 
contemplating to reduce Green House Gas (GHG) emissions and to achieve carbon neutrality by no later than 
2050 through renewable resources, energy efficiency and/or electrification of heating and transportation. At this 
time, there is insufficient data available for input into the load forecast for this Needs Assessment study however, 
the Study Team should monitor the evolving climate action plans of federal, provincial and municipal agencies as 
they are expected to lead climate action over the next five years. 
 

5. ASSESSMENT METHODOLOGY 

The assessment methodology include review of planning information such as load forecast, conservation and 
demand management (“CDM”) forecast and available distributed generation (“DG”) information, any system 
reliability and operation issues, and major high voltage equipment identified to be at or near the end of their life.  
 A technical assessment of needs was undertaken based on: 

• Current and future station capacity and transmission adequacy; 

• Reliability needs and operational concerns; and 

• Any major high voltage equipment reaching the end of its life. 
 

6. NEEDS 

I. Update on plan implementation of identified needs from  previous cycle                         

a. The load supplied by Gardiner TS DESN 1 T1/T2 exceeded its summer 10 day Limited Time 
Rating (LTR) of 125 MW. As recommended in the previous NA, Hydro One Distribution has 
completed the transfer of load from DESN 1 to lightly loaded DESN 2 with excess capacity 
resulting in a load relief for Gardiner TS DESN 1. 

  

II. Newly identified needs in the region 

a. Line / Station  Capacity 
i. The 2018 summer peak loading on Frontenac TS was 113 MW, which is above its 10 day 

summer LTR of 111 MW. Based on the submitted load forecast, the Frontenac TS will be 
loaded more than 125 MW by year 2028. Load relief is required at the Frontenac TS in the 
near term.   
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ii. As per submitted load forecast, the loading on Gardiner TS DESN 1 will be exceeded by its 
10 day summer LTR of 125 MW by year 2025. However the combined capacity of Gardiner 
TS DESN 1 and DESN 2 is 209 MW and total current load is 154 MW.  

   
iii. The 2018 summer peak loading on Belleville TS is 159 MW, which is close to its 10 day 

summer LTR of 161 MW. In addition to normal load growth in the area, Elexicon Energy 
Inc. has recently received approximately 30 MW of load connection inquiries to be 
connected at the Belleville TS.  There is insufficient existing capacity in the area to supply 
these potential future connections.  

 
  

b. Aging Infrastructure Transformer replacements  
i.    Lennox TS – 230kV & 500kV Breaker Replacements    (2020) 
ii.    Port Hope TS: Transformer Replacement   (2023)  
iii.    Havelock TS: Transformer Replacement    (2027) 
iv.    Belleville TS: Transformer Replacement    (2021) 

 

7. RECOMMENDATIONS 

The Study Team recommends the following - 

a. Over loading at Frontenac TS shall be managed by Hydro One Transmission by coordinate with 
Hydro One Distribution and Kingston Hydro to undertake distribution load transfers between 
Gardiner TS and Frontenac TS over the near term.  
 

b. An integrated regional resource planning (IRRP) and/or Regional Infrastructure Planning (RIP) 
process should be undertaken for the Peterborough-Kingston region to further assess the needs 
discussed above in section a.i), a.ii), and a.iii) as well as any addition needs identified in the area.   

 

c. Replacement of end of life asset with similar equipment does not require further regional 
coordination (see further details in Section 7.1). The implementation and execution plan for these 
needs will be coordinated by Hydro One with affected LDCs: 
 

i. Lennox TS: 230kV & 500kV Breaker Replacements (Bulk System)      
ii. Port Hope TS: Transformer Replacement - EOL replacement of transformers T3 / T4       

iii. Havelock TS: Transformer Replacement – EOL replacement of transformers T1 / T2       
iv. Belleville TS: Transformer Replacement - EOL replacement of transformer T2  

 
d. IRRP and/or RIP should monitor the potential impact of Federal, Provincial and/or Municipal 

climate change and/or energy plans for this region.  
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1 INTRODUCTION 
 
The first cycle of the Regional Planning process for the Peterborough to Kingston Region was completed 
in July 2016 with the publication of the Regional Infrastructure Plan (“RIP”). The RIP provided a 
description of needs and recommendations of preferred wires plans to address near- and medium-term 
needs.  
 
The purpose of this Needs Assessment (“NA”) is to identify new needs and to reconfirm needs identified 
in the previous PtoK regional planning cycle. Since the previous regional planning cycle, some new needs 
in the region have been identified. 
 
This report was prepared by the Peterborough to Kingston Region Study Team (“Study Team”), led by 
Hydro One Networks Inc. Participants of the Study Team are listed below in Table 1. The report presents 
the results of the assessment based on information provided by the Hydro One, the Local Distribution 
Companies (“LDC”) and the Independent Electricity System Operator (“IESO”). 
 
 

Table 1: PtoK Region Study Team Participants 
Company 

Elexicon Energy Inc. 

Kingston Hydro  

Peterborough Distribution Inc.  

Lakefront Utilities Inc.  

Eastern Ontario Power Inc.  

Hydro One Networks Inc. (Distribution) 

Independent Electricity System Operator (“IESO”) 

Hydro One Networks Inc. (Lead Transmitter) 

 
 

2 REGIONAL ISSUE/TRIGGER  
 
In accordance with the Regional Planning process, the Regional Planning cycle should be triggered at least 
every five years. In light of Regional Planning cycle timelines and new needs in the PtoK region, the 2nd 
Regional Planning cycle was triggered for the PtoK region. 
 

3 SCOPE OF NEEDS ASSESSMENT 
 
The scope of this NA covers the PtoK region and includes: 
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• Review  the status of  needs/plans identified in the previous RIP; and 

• Identification and assessment of any new needs (e.g. system capacity, reliability, operation, and 
aging infrastructure) 

 
The Study Team may identify additional needs during the next phases of the regional planning process, 
namely Scoping Assessment (“SA”), Local Planning (“LP”), IRRP, and/or RIP. 
 
 

4 REGIONAL DESCRIPTION AND CONNECTION CONFIGURATION 
 
The PtoK Region includes Frontenac County, City of Kingston, Hasting County, Northhumberland County, 
Peterborough County, and Prince Edward County. The boundaries of Peterborough to Kingston Region is 
shown below in Fig. 1.  

 
Figure 1: Geographical Area of PtoK Region with Electrical Layout 

 

Electrical supply to the Peterborough to Kingston Region is provided through a network of 230 kV and 
115 kV circuits supplied by 500/230 kV autotransformers at Lennox Transformer Station (TS) and 
230/115 kV autotransformers at Cataraqui TS and Dobbin TS. There are ten Hydro One step-down 
TS’s, eight high voltage distribution stations (HVDS), and five other direct transmission connected load 
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customers in the Region. The main generation facility in the Region is the 2000 MW Lennox Generation 
Station (GS) connected to Lennox TS. 

 
The existing facilities in the Region are summarized below and depicted in the single line diagram 
shown in Figure 2. The 500kV system is part of the bulk power system and is not studied as part of this 
Needs Assessment: 

 
• Lennox TS is the major transmission station that connects the 500kV network to the 230kV 

system via two 500/230 kV autotransformers. 
 

• Cataraqui TS and Dobbin TS are the transmission stations that connect the 230kV network to the 
115kV system via 230/115 kV autotransformers. 
 

• Ten step-down transformer stations supply the Peterborough to Kingston load: Dobbin TS, Port 
Hope TS, Sidney TS, Picton TS, Otonabee TS, Havelock TS, Belleville TS, Napanee TS, Gardiner 
TS, and Frontenac TS. There are also eight HVDS that supply load in the Region: Dobbin DS, 
Ardoch DS, Northbrook DS, Lodgeroom DS, Hinchinbrooke DS, Harrowsmith DS, Sharbot DS, 
and Battersea DS. 
 

• Five Customer Transformer Stations (CTS) are supplied in the Region: TransCanada Pipelines 
Cobourg CTS, TransCanada Pipelines Belleville CTS, Enbridge Pipelines Hilton CTS, Lafarge 
Canada Bath CTS, and Novelis CTS. 
 

• There are 7 existing Transmission connected generating stations in the Region as follows: 
o Lennox GS is a 2000 MW natural gas-fired station connected to Lennox TS 
o NPIF Kingston GS is a 130 MW gas-fired cogeneration facility that connects to 230 

kV circuits X1H and X2H near Lennox TS 
o Wolfe Island GS is a 198 MW wind farm connected to circuit X4H near Gardiner TS 
o Napanee GS is a 910 MW gas-fired plant connected to Lennox TS at the 500 kV 

system.  
o Kingston Solar CGS is a 100 MW solar generation facility connected to 230 kV 

circuit X2H 
o Stone Mills CGS is a 60 MW solar generation facility connected to 230 kV circuit 

H23B 
o Amherst Island CGS is a 76 MW wind farm connected to 115kV circuit Q6S 

 
 
 
 



 Page 10 
 
 
 

To Bowmanville

Lennox TS

X520B
X521B

X526B

X527B

X21

X22

500kV Bus

X1H

X2H

X3H

X4H

Hinchinbrooke SS

Napanee TS

Picton TS

Lafarge 
Bath 
CTS

Kingston Gardiner 
TS

NPIF 
Kingston 
Co-Gen

230kV Bus

Q6S

B5QK

Q3K

Cataraqui TS

115kV Bus

To Hawthorne

X522A

X523A

Frontenac TS

Harrowsmith 
DS

Hinchinbrooke 
DS

B5QK

To Barrett Chute 
GS

Battersea DS

S1K

Novelis CTS

Q3M6

TCPL 
Belleville 

CTS

B5QK

Q6S

Sidney TS

Enbridge 
PL Hilt 

CTSTCPL 
Cobourg 

CTS

Port Hope TS

Q3K

P3S

P4S

P4SP3S

To 
Mountain 
Chute DS

X1P

Havelock TS

H27H

H23B

To 
Clarington 

Belleville 
TS

T25B

Lodgeroom 
DS

Northbrook 
DS

Ardoch DS

To Barrett Chute GS

B1S

L20H

L21H

L22H

To St. 
Lawrence TS

Sharbot DS

C27P

B1S

Chats 
Falls SS / 

GS

T22C
To Clarington 

T31H

To Cherrywood 
P15C

Wolfe 
Island GS

OPG

OPG

115 kV

230 kV

500 kV

Base Voltage

Dobbin TS/DS
115kV Bus

230kV Bus

Invista Jct.

Napanee 
GS

Stone Mils 
CGS

Amherst 
Island 

Windfarm

Otonabee 
TS

T31H

To Clarington T32H

C25H

Kingston 
Solar CGS

X
X

X

X

X
X

 
Figure 2: Single Line Diagram of Peterborough to Kingston Region 
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5 INPUTS AND DATA 
 
Study Team participants, including representatives from LDCs, IESO, and Hydro One provided 
information and input for the Peterborough to Kingston Region NA. The information provided includes the 
following: 

• Peterborough to Kingston Load Forecast for all supply stations; 

• Known capacity and reliability needs, operating issues, and/or major assets approaching the end of 
life (“EOL”); and 

• Planned/foreseen transmission and distribution investments that are relevant to regional planning 
for the PtoK Region. 

 
 
 

6 ASSESSMENT METHODOLOGY 
 
The following methodology and assumptions are made in this Needs Assessment: 
 
Information gathering included: 

i. Load forecast: The LDCs provided load forecasts for all the stations supplying their loads in the 
PtoK region for the 10 year study period. The IESO provided a Conservation and Demand 
Management (“CDM”) and Distributed Generation (“DG”) forecast for the PtoK region. The 
region’s extreme summer non-coincident peak gross load forecast for each station were prepared 
by applying the LDC load forecast load growth rates to the actual 2018 summer and 2018/19 winter 
peak extreme weather corrected loads. The extreme summer / winter weather correction factors 
were provided by Hydro One. The net extreme weather summer load forecasts were produced by 
reducing the gross load forecasts for each station by the % age CDM and then by the amount of 
effective DG capacity provided by the IESO for that station. It is to be noted that in the mid-term 
(5 to 10 year) time frame, contracts for existing DG resources in the region begin to expire, at which 
point the load forecast indicates a decreasing contribution from local DG resources, and an increase 
in net demand. These extreme weather corrected  net summer / winter load forecast for the 
individual stations in the PtoK region is given in Appendix A;   

ii. Relevant information regarding system reliability and operational issues in the region; and 

iii. List of major HV transmission equipment planned and/or identified to be refurbished and/or 
replaced due to the end of life which is relevant for regional planning purposes. This includes HV 
transformers, autotransformers, HV Breakers, HV underground cables and overhead lines. 

 
A technical assessment of needs was undertaken based on: 

• Current and future station capacity and transmission adequacy; 
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• System reliability and operational concerns; and 

• Any major high voltage equipment reaching the end of life. 

 

7 NEEDS  
 
This section describes emerging needs identified in the Peterborough to Kingston Region, and also reaffirms 
the near, mid, and long-term needs already identified in the previous regional planning cycle. The recent 
load forecast prepared for this report is higher than that of the previous cycle of regional planning. This is 
attributed to the load growth in Belleville, Kingston and other parts of the regions as well as lower CDM 
and DG targets in the region. A contingency analysis was performed for the region and no new system 
needs were identified. 
 
The status of the previously identified needs is summarized in Table 2 below. 
 

Table 2: Needs Identified in the Previous Regional Planning Cycle 

Type of Needs identified in the 
previous RP cycle Needs Details Current Status 

Transformation capacity 
relief at Gardiner TS DESN 
1.   

Gardiner TS DESN 1 load exceeded its normal 
supply capacity. Hydro One Dx agreed to 
transfer load from Gardiner TS DESN 1 to 
Gardiner TS DESN 2.     

The work completed in 
summer 2019. 

 
 

7.1 End-Of-Life (EOL) Equipment Needs 
 
Hydro One and LDCs have provided high voltage asset information under the following categories that 
have been identified at this time and are likely to be replaced over the next 10 years: 

• Autotransformers 

• Power transformers 

• HV breakers  

• Transmission line requiring refurbishment where an uprating is being considered for planning 
needs and require Leave to Construct (i.e., Section 92) application and approval   

• HV underground cables where an uprating is being considered for planning needs and require EA 
and Leave to Construct (i.e., Section 92) application and approval 

 
The end-of-life assessment for the above high voltage equipment typically included consideration of the 
following options: 
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1. Replacing equipment with similar equipment and built to current standards (i.e., “like-for-like” 
replacement);  

2. Replacing equipment with similar equipment of higher / lower ratings i.e. right sizing opportunity 
and built to current standards; 

3. Replacing equipment with lower ratings and built to current standards by transferring some load to 
other existing facilities; 

4. Eliminating equipment  by transferring all of the load to other existing facilities; 

In addition, from Hydro One’s perspective as a facility owner and operator of its transmission equipment, 
do nothing  is generally not an option for major HV equipment due to safety and reliability risk of equipment 
failure. This also results in increased maintenance cost and longer duration of customer outages. 
 
Accordingly, following major high voltage equipment has been identified as approaching its end of life 
over the next 10 years and assessed for right sizing opportunity.  
 

a. Lennox TS –  230 kV & 500 kV Breaker Replacement  

This project is outside the scope of regional planning being part of part of Bulk System. A description is 
provided for information purpose only. Lennox Transformer Station (TS) is located in Eastern Ontario and 
is a major hub for 500 kV Central-East power flow that forms part of the Hydro One Bulk Power System 
(BPS). The station also connects 2000 MW of generation from Lennox GS on both the 500 kV and 230 kV 
systems. Furthermore, it also connects 900 MW of Napanee GS. The 230 kV and 500 kV switchyard at 
Lennox TS contain 14 X Air Blast Circuit Breakers (ABCBs) and 2 X OIL Circuit Breakers (OCBs). The 
existing 500kV and 230kV ABCBs are obsolete and at end of life. The age, condition and very poor 
performance present significant difficulties in maintaining these breakers and the associated high pressure 
air system.  
 
The scope of this project is to replace the existing six (6) 500kV and eight (8) 230kV air-blast circuit 
breakers. In addition, 2 X 230 kV oil circuit breakers, AC/DC station service and associated protection, 
control and telecom facilities will be replaced to meet current standards and to fully comply with NPCC 
BPS requirements. The targeted in-service for the final phase is in year 2020.  
 

b. Port Hope TS – Transformers Replacement    

Port Hope Transformer Station supplies the City of Port Hope, City of Cobourg and other surrounding area 
via two DESN, T1/T2 & T3/T4. Each transformer is 50/83 MVA in size and step down 115 kV to 44 kV 
voltages. The Port Hope TS DESN 1 and DESN 2 summer 10 day LTR is 125 MW and 104 MW, 
respectively. The stations 2018 actual non-coincident summer peak load (adjusted for extreme weather) 
was about 114 MW and is forecasted to be 136 MW in the next 20 years. Transformer T3 / T4 are 61 years 
old and have reached their end of life. In addition, 44 kV switchyard associated with transformer T3 / T4 is 
also at the end of life and need to be replaced.  
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The scope of this project is to replace transformers T3 and T4 and associated 44 kV switchyard assets with 
the current standard equipment. Replacing transformer with lower size rating is not recommended as the 
load is increasing. Moreover, the current LTR rating of the transformers is adequate to serve the forecasted 
load for the next 20 years and therefore, the preferred option is to replace the transformer with the similar 
size transformer. The targeted in-service for this project is in year 2023. 
 
The Study Team recommended continuation of these end of life asset replacement as per the plan. 
 

c. Havelock TS – Transformers Replacement    

Havelock TS is located into Central East Ontario and supplies the surrounding area via T1/T2 DESN. Each 
transformer is 83.3 MVA in size and step down 230 kV to 44 kV feeder voltages. The station summer 10 
day LTR is 88 MW. The stations 2018 actual non-coincident summer peak load (adjusted for extreme 
weather) was about 75 MW and is forecasted to be 90 MW in the next 20 years. Transformers T1/T2 are 
56 years old and have reached their end of life and need to be replaced.      
 
The scope of this project is to replace transformers T1 and T2 with new transformers. The newer similar 
size 50/83 MVA transformer will have a 10 day LTR rating greater than 100 MW and would serve the 
expected load forecast for the next 20 years  
 
Transformer cost difference based on its size only is minimal. Hence, replacing transformer with lower size 
rating is not recommended as the load is increasing and downsizing the capacity today and then later 
upgrading it with larger transformers will be significantly more costly. Moreover, the current LTR rating 
of the transformers is adequate to serve the forecasted load. Therefore, the preferred option is to replace the 
transformer with the similar size transformer. The targeted in-service is in year 2027.  
 
The Study Team recommended continuation of these end of life asset replacement as per the plan. 
 

d. Belleville TS – Transformer Replacement     

Belleville TS supplies City of Belleville and surrounding area via T1/T2 DESN. Each transformer is 125 
MVA in size and step down 230 kV to 44 kV feeder voltages. The station summer 10 day LTR is 161 MW. 
The stations 2018 actual non-coincident summer peak load (adjusted for extreme weather) was about 158 
MW and is forecasted to be 189 MW in the next 20 years. Transformer T2 and T1 are 52 years and 45 years 
old respectively, and have reached their end of life and requires to be replaced. In addition, Station Service 
Transformers (SSTs), 230 kV switches and associated EOL equipment with transformer T2 and T1 are also 
require to be replaced.         
 
The scope of this project is to replace the transformer T2 and T1. Replacing them with lower size 
transformer rating is not recommended as the load is increasing and downsizing the capacity today and then 
later upgrading it with larger transformers will be significantly more costly. Moreover, these transformers 
are already the highest standard size transformer, 75/100/125 MVA size, and since the load at Belleville 
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TS is not expected to decrease in future, the preferred option is to replace these transformer with the similar 
size transformer. The targeted in-service for transformer T2 is year 2021 and transformer T1 is in year 2025.  
 
The Study Team recommended continuation of these end of life asset replacement as per the plan. 
 
 
7.2 Station and Transmission Capacity Needs in the Peterborough to Kingston Region 
 
The following Station and Transmission supply capacities needs have been identified in the PtoK region 
during the study period of 2019 to 2028. 
 

7.2.1 230/115 kV Autotransformers 
 
The 230/115 kV autotransformers (Dobbin TS and Cataraqui TS) supplying the Region are within the 
thermal limits of the circuits and within the voltage range as per Ontario Resource and Transmission 
Assessment Criteria (ORTAC) over the study period for the loss of a single 230/115 kV 
autotransformer in the Region. 
  

7.2.2 230 kV Transmission Lines 
 

The 230 kV circuits supplying the Region are within the thermal limits of the circuits and within the 
voltage range as per ORTAC over the study period for the loss of a single 230 kV circuit in the Region.  
 

7.2.3 115kV Transmission Lines 
 
The 115 kV circuits supplying the Region are within the thermal limits of the circuits and within the 
voltage range as per ORTAC over the study period adequate over the study period for the loss of a 
single 115 kV circuit in the Region.  

 
7.2.4 230 kV and 115 kV Connection Facilities 

  
A station capacity assessment was performed over the study period for the 230 kV and 115 kV TSs 
in the Region using either the summer or winter station peak load forecasts as appropriate that were 
provided by the study team. The results are as follows:  
 

a. Frontenac TS 
 
The 2018 actual non-coincident summer peak load on Frontenac TS was 113 MW which is above its 10 
day summer LTR of 111 MW. Based on the submitted load forecast, the Frontenac TS will be loaded more 
than 125 MW in the mid term.  
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Upgrading the transformers at Frontenac TS is not economically feasible as the transformers are already 
the largest size for a 115 kV connection. In addition, preliminary studies indicate that there is voltage and 
thermal constraints on 115 kV line circuits when adding a new DESN on these lines. Also, the cost of 
upgrading 115 kV transmission line to 230 kV has been a deterrent due to low load growth in the area. As 
per the current configuration, Kingston Hydro indicated to Hydro One that it may have up to 12 MW of 
emergency load transfer capability between Gardiner TS DESN 1 T1/T2 and Frontenac TS T3/T4.  
 
Based on the above, the Study Team recommends that in the near term, Hydro One Transmission work with 
the Hydro One Distribution and Kingston Hydro for load transfer options to Gardiner TS to provide load 
relief at Frontenac TS.   
 

b. Gardiner TS DESN 1  
 
The 2018 actual non-coincident summer peak for Gardiner TS DESN 1 T1/T2 was 129 MW. The summer 
peak for year 2019 was reduced from 129 MW to 119 MW due to load transfer work completed by Hydro 
One Distribution. As per submitted load forecast, the loading on Gardiner TS DESN 1 will be exceeded by 
its 10 day summer LTR of 125 MW by year 2025.   
 
Gardiner TS DESN 2 is located in the same area and has 10 day summer LTR of 84 MW. Based on the 
submitted load forecast, Gardiner TS DESN 2 will have at least 42 MW of excess capacity available by 
year 2028. 
 
Based on the above, the Study Team recommends that the mid to long-term area supply capacity for city of 
Kingston and nearby area should be further assessed as part of the IRRP and/or RIP. 
 

c. Belleville TS 
 
The 2018 actual non-coincident summer peak load (adjusted for extreme weather) on Belleville TS T1/T2 
was about 159 MW and is at  close to its 10 day summer LTR of 161 MW. In addition to normal load 
growth in the area, Elexicon Energy Inc. has recently received approximately 30 MW of load connection 
inquiries to be connected at the Belleville TS.   
 
Belleville TS has space for second DESN. However, preliminary studies undertaken by Hydro One indicate 
that there may be voltage and/or thermal constraints on the transmission lines supplying Belleville TS. 
Based on these assessments, following options may be available to address the need for additional capacity 
at Belleville TS - 
 

• Install  an additional 3rd 75/125 MVA transformer at Belleville TS and assess 
transmission line capacity  

 
• Install  a new DESN with two 75/125 MVA and assess transmission line capacity  
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In addition, reactive support may also be required at the station. Study team recommends that further 
assessment should be undertaken as part of the integrated regional resource planning process and/or RIP to 
develop a preferred plan.  The integrated regional resource planning process, which includes stakeholder 
and community engagement activities, will examine the technical feasibility, economic implications and 
required timing of options for long-term, reliable electricity supply to the area based on a demand forecast 
prepared by the Working Group at the outset of the process.   
 

d. Other TSs and HVDSs in the Region  
 
All the other TSs and HVDSs in the Region are forecasted to remain within their normal supply 
capacity during the study period and therefore, the capacity needs for these TSs and HVDSs will be 
reviewed in the next planning cycle. 

 
7.3 System Reliability, Operation and Restoration Review 

 
No new significant system reliability and operating issues identified for this Region. Based on the net 
coincident load forecast, the loss of one element will not result in load interruption greater than 
150MW. The maximum load interrupted by configuration due to the loss of two elements is below the 
load loss limit of 600MW by the end of the 10-year study period.  
 
For the loss of circuits X2H and X4H, the load interrupted by configuration at Gardiner TS will exceed 
150 MW threshold marginally based on the coincident load forecast. As per the current configuration, 
Kingston Hydro indicated to Hydro One that it may have up to 12 MW of emergency load transfer capability 
between 230 kV connected Gardiner TS DESN 1 and 115 kV connected Frontenac TS T3/T4. As such, no 
action is required at this time and this will be reviewed in the next planning cycle. 
 
There are other operating considerations on the Bulk System related to the 230 kV that may need further 
assessment as part of Bulk System Planning in the region. For example , the Dobbin TS Auto Transformers 
are legacy transformers and the tap changers on all 3 units are limited in their voltage regulation capability 
that prevents the voltage on the 230kV tap of the transformer to be operated at higher voltages up to 264 
kV.     
 

7.4  Other Planning Considerations in the Peterborough to Kingston Region 
 

In addition, community energy plans in the region have also been scanned and reviewed (Section 9 for 
references).  Federal and Provincial agencies either operate and/or subsidize facilities, such as Canadian 
Forces Bases, Corrections Institutions and Post-Secondary Institutions in the  region and  similarly, 
municipal agencies operate many facilities in the study region; water, wastewater and recreation arenas to 
name a few.  All these agencies are contemplating to reduce Green House Gas (GHG) emissions and to 
achieve carbon neutrality by no later than 2050 through renewable resources, energy efficiency and/or 
electrification of heating and transportation.  At this time, there is insufficient data available for input into 
the load forecast for this Needs Assessment study however, the Study Team should monitor the evolving 
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climate action plans of federal, provincial and municipal agencies as they are expected to lead climate action 
over the next five years. 
 

8 CONCLUSION AND RECOMMENDATIONS 
 

In conclusion, the Gardiner TS DESN 1 station capacity need identified in the previous planning cycle has 
already been addressed. It is recommended that the newly identified needs shall be assessed in the current 
cycle of regional planning.  

 

The Study Team recommends the following - 

a. Over loading at Frontenac will be managed by Hydro One Transmission by coordinate with 
Hydro One Distribution and Kingston Hydro to undertake distribution load transfers 
between Gardiner TS and Frontenac TS over the near term.  
 

b. An integrated regional resource planning (IRRP) and/or Regional Infrastructure Planning 
(RIP) process should be undertaken for the Peterborough-Kingston region to further assess 
the needs discussed above in section 7.2.4 a, b, and c as well as any addition needs 
identified in the area.   
 

c. Replacement of end of life asset with similar equipment does not require further regional 
coordination (see further details in Section 7.1). The implementation and execution plan 
for these needs will be coordinated by Hydro One with affected LDCs: 
 

i. Lennox TS: 230kV & 500kV Breaker Replacements (Bulk System)      
ii. Port Hope TS: Transformer Replacement - EOL replacement of transformers T3 / T4       

iii. Havelock TS: Transformer Replacement – EOL replacement of transformers T1 / T2       
iv. Belleville TS: Transformer Replacement - EOL replacement of transformer T2  

 
d. IRRP and/or RIP should monitor the potential impact of Federal, Provincial and/or 

Municipal climate change and/or energy plans for this region. .  
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Appendix A: Extreme Weather Adjusted Non-Coincident Summer / Winter Load Forecast 
 
 

Table A.1: Peterborough to Kingston Region Summer Non-Coincident Load Forecast  

Transformer Station Summer 10 
Day LTR 
(MW) 

Type 
Actual Forecasted 

Name DESN ID 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 

Ardoch DS T1 12 

Gross 3 3 3 3 3 3 3 3 3 3 3 

CDM 0 0 0 0 0 0 0 0 0 0 0 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 3 3 3 3 3 3 3 3 3 3 3 

Battersea DS T1/T2 12 

Gross 8 8 8 9 9 9 9 9 9 9 9 

CDM 0 0 0 0 0 0 0 0 0 0 0 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 8 8 8 8 8 8 8 8 8 8 8 

Belleville TS T1/T2 161 

Gross 159 159 160 161 162 163 164 167 168 170 172 

CDM 0 2 3 3 4 5 5 6 6 7 8 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 159 157 157 158 158 158 159 161 162 163 164 

Dobbin DS T1/T2 24 

Gross 10 15 15 15 15 15 15 15 15 16 16 

CDM 0 0 0 0 0 0 0 0 0 1 1 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 10 15 15 15 15 15 15 15 15 15 15 

Dobbin TS T3/T4 160 

Gross 95 96 98 99 100 101 102 103 104 104 105 

CDM 0 1 2 2 2 2 3 3 3 4 4 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 95 95 96 97 98 99 99 100 100 101 101 
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Frontenac TS T3/T4 111 

Gross 113 115 118 120 123 124 124 125 125 126 126 

CDM 0 1 2 2 2 3 3 4 4 5 5 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 113 114 116 118 121 121 121 121 121 121 121 

Gardiner TS T1/T2 125 

Gross 119* 119 122 123 125 127 128 129 130 131 132 

CDM 0 1 2 2 3 3 3 4 4 5 5 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 119* 118 120 121 122 124 125 125 126 126 127 

Gardiner TS T3/T4 84 

Gross 35* 35 41 41 42 42 43 43 43 44 44 

CDM 0 0 1 1 1 1 1 1 1 2 2 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 35* 35 40 41 41 41 41 42 42 42 42 

Harrowsmith DS T1/T2 12 

Gross 14 14 15 15 15 15 15 16 16 16 16 

CDM 0 0 0 0 0 0 0 0 1 1 1 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 14 14 15 15 15 15 15 15 15 15 15 

Havelock TS T1/T2 88 

Gross 75 76 78 79 80 81 81 82 83 84 84 

CDM 0 1 1 1 2 2 2 2 3 3 3 

DG 0 1 1 1 1 1 1 1 1 1 1 

Net 75 74 75 76 77 78 78 78 79 79 80 

Hinchinbrooke DS T1 6 

Gross 6 6 6 6 7 7 7 7 7 7 7 

CDM 0 0 0 0 0 0 0 0 0 0 0 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 6 6 6 6 6 6 6 6 6 7 7 

Lodgeroom DS T1/T2 11 

Gross 8 8 8 8 8 8 8 8 9 9 9 

CDM 0 0 0 0 0 0 0 0 0 0 0 

DG M 0 0 0 0 0 0 0 0 0 0 0 

Net 8 8 8 8 8 8 8 8 8 8 8 
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Napanee TS T1 104 

Gross 62 63 65 66 67 69 69 70 71 72 73 

CDM 0 1 1 1 1 2 2 2 2 3 3 

DG 0 0 0 0 0 0 0 0 0 0 -7 

Net 62 62 64 65 66 67 68 68 69 70 78 

Northbrook DS T1 12 

Gross 6 6 7 7 7 7 7 7 7 7 7 

CDM 0 0 0 0 0 0 0 0 0 0 0 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 6 6 6 6 7 7 7 7 7 7 7 

Otonabee TS T1/T2 
(44kV) 97 

Gross 65 60 61 61 66 70 71 73 74 75 76 

CDM 0 1 1 1 1 2 2 2 2 3 3 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 65 59 59 60 64 68 69 70 71 72 73 

Otonabee TS T1/T2 
(27.6kV) 105 

Gross 51 53 54 55 51 47 47 48 49 49 50 

CDM 0 0 1 1 1 1 1 1 2 2 2 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 51 53 53 54 50 45 46 47 47 48 48 

Picton TS T1/T2 78 

Gross 59 60 62 63 64 65 66 67 68 69 70 

CDM 0 1 1 1 1 2 2 2 2 2 3 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 59 60 61 62 63 64 64 65 65 66 67 

Port Hope TS T1/T2 125 

Gross 44 45 46 46 47 48 48 48 49 49 50 

CDM 0 0 1 1 1 1 1 1 2 2 2 

DG 0 0 1 1 1 1 1 1 1 1 1 

Net 44 44 45 45 46 46 46 46 47 47 47 

Port Hope TS T3/T4 104 

Gross 70 70 72 73 73 74 75 76 76 77 78 

CDM 0 1 1 1 1 2 2 2 2 3 3 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 70 70 71 71 72 73 73 73 74 74 75 



Peterborough to Kingston – Needs Assessment  February 10, 2020 
 
 

 Page 23 
 
 

Sharbot DS T1 6 

Gross 4 4 4 4 4 4 4 4 4 4 4 

CDM 0 0 0 0 0 0 0 0 0 0 0 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 4 4 4 4 4 4 4 4 4 4 4 

Sidney TS T1/T2 112 

Gross 78 79 81 82 83 84 84 85 85 86 87 

CDM 0 1 1 1 2 2 2 3 3 3 3 

DG 0 0 0 0 0 0 0 -5 -5 -5 -5 

Net 78 78 79 80 81 82 82 88 88 89 89 

LaFarge Canada CTS 
 

Net 21 21 21 21 21 21 21 21 21 21 21 

Enbridge PL Hilt CTS Net 2 2 2 2 2 2 2 2 2 2 2 

TCPL Cobourg CTS Net 0 0 0 0 0 0 0 0 0 0 0 

TCPL Belleville CTS Net 0 0 0 0 0 0 0 0 0 0 0 

Novelis CTS Net 9 10 10 10 10 10 10 10 10 10 10 
 * The 2018 summer peak load adjusted for 10 MW of load transfer from Gardiner TS DESN 1 to DESN 2 by Hydro One Distribution.  
 
 

Table A.2: Peterborough to Kingston Region Winter Non-Coincident Load Forecast 

Transformer Station Winter 
10 Day 

LTR (MW) 
Type 

Actual Forecasted 

Name DESN ID 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 

Ardoch DS  T1 12 

Gross 2 2 2 2 2 2 2 2 3 3 3 

CDM 0 0 0 0 0 0 0 0 0 0 0 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 2 2 2 2 2 2 2 2 2 2 2 

Battersea DS  T1/T2 12 

Gross 11 10 10 10 11 11 11 11 11 11 11 

CDM 0 0 0 0 0 0 0 0 0 0 0 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 11 10 10 10 10 10 10 10 10 10 10 
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Belleville TS  T1/T2 181 

Gross 159 158 160 162 165 167 169 171 173 175 178 

CDM 0 2 3 3 4 5 5 6 6 7 8 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 159 156 157 159 161 162 164 165 167 169 170 

Dobbin DS  T1/T2 24 

Gross 10 16 17 17 17 17 17 17 17 17 17 

CDM 0 0 0 0 0 0 0 1 1 1 1 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 10 16 16 16 17 17 17 17 17 17 17 

Dobbin TS  T3/T4 177 

Gross 73 70 72 72 73 74 74 75 75 76 77 

CDM 0 1 1 1 1 2 2 2 2 3 3 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 73 70 71 71 72 72 72 73 73 73 74 

Frontenac TS  T3/T4 122 

Gross 117 117 120 123 126 127 128 129 129 130 131 

CDM 0 1 2 2 2 3 3 3 3 4 4 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 117 116 118 121 124 124 125 126 126 126 127 

Gardiner TS  T1/T2 143 

Gross 128* 128 130 132 133 135 136 137 138 139 140 

CDM 0 1 2 2 3 3 4 4 4 5 5 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 128* 127 128 130 130 132 132 133 134 134 135 

Gardiner TS  T3/T4 84 

Gross 37* 37 43 43 44 44 44 45 45 45 46 

CDM 0 0 1 1 1 1 1 1 1 2 2 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 37* 37 42 42 43 43 43 43 44 44 44 

Harrowsmith DS  T1/T2 12 

Gross 18 18 18 18 18 18 19 19 19 19 19 

CDM 0 0 0 0 0 0 0 1 1 1 1 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 18 17 18 18 18 18 18 18 18 18 18 
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Havelock TS  T1/T2 97 

Gross 65 63 64 65 65 66 67 67 68 68 69 

CDM 0 1 1 1 1 2 2 2 2 2 3 

DG 0 1 1 1 1 1 1 1 1 1 1 

Net 65 61 62 62 63 63 64 64 64 65 65 

Hinchinbrooke DS  T1 6 

Gross 7 6 6 6 7 7 7 7 7 7 7 

CDM 0 0 0 0 0 0 0 0 0 0 0 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 7 6 6 6 6 6 6 6 7 7 7 

Lodgeroom DS  T1/T2 11 

Gross 10 9 10 10 10 10 10 10 10 10 10 

CDM 0 0 0 0 0 0 0 0 0 0 0 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 10 9 9 9 10 10 10 10 10 10 10 

Napanee TS  T1 117 

Gross 72 70 72 73 74 75 76 77 78 79 80 

CDM 0 1 1 1 1 2 2 2 3 3 3 

DG 0 0 0 0 0 0 0 0 0 0 -7 

Net 72 69 71 72 73 74 74 75 76 77 85 

Northbrook DS  T1 12 

Gross 7 6 7 7 7 7 7 7 7 7 7 

CDM 0 0 0 0 0 0 0 0 0 0 0 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 7 6 6 7 7 7 7 7 7 7 7 

Otonabee TS  T1/T2 
(44kV) 109 

Gross 78 75 76 77 77 78 78 79 79 80 80 

CDM 0 1 1 1 2 2 2 2 3 3 3 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 78 74 75 75 75 76 76 76 76 76 77 

Otonabee TS  T1/T2 
(27.6kV) 115 

Gross 62 60 61 62 62 63 63 63 64 64 64 

CDM 0 1 1 1 1 1 2 2 2 2 2 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 62 60 60 61 61 61 61 61 62 62 62 
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Picton TS  T1/T2 89 

Gross 57 56 57 58 59 60 60 61 62 63 64 

CDM 0 1 1 1 1 1 2 2 2 2 2 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 57 55 56 57 57 58 59 59 60 60 61 

Port Hope TS  T1/T2 140 

Gross 67 65 66 67 68 68 69 69 70 71 71 

CDM 0 1 1 1 1 2 2 2 2 3 3 

DG 0 0 1 1 1 1 1 1 1 1 1 

Net 67 64 65 65 66 66 67 67 67 68 68 

Port Hope TS  T3/T4 116 

Gross 76 75 76 77 78 79 79 80 80 81 81 

CDM 0 1 1 1 2 2 2 2 3 3 3 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 76 74 75 76 76 77 77 77 78 78 78 

Sharbot DS  T1 6 

Gross 4 4 4 4 4 4 4 4 4 4 4 

CDM 0 0 0 0 0 0 0 0 0 0 0 

DG 0 0 0 0 0 0 0 0 0 0 0 

Net 4 4 4 4 4 4 4 4 4 4 4 

Sidney TS  T1/T2 112 

Gross 84 82 83 84 85 86 87 87 88 89 89 

CDM 0 1 1 1 2 2 2 3 3 3 3 

DG 0 0 0 0 0 0 0 -5 -5 -5 -5 

Net 84 81 82 83 83 84 84 90 90 91 91 
LaFarge Canada 

CTS 
  Net 21 21 21 21 21 21 21 21 21 21 21 

Enbridge PL Hilt 
CTS Net 2 2 2 2 2 2 2 2 2 2 2 

TCPL Cobourg CTS Net 0 8 8 8 8 8 8 8 8 8 8 
TCPL Belleville 

CTS Net 0 5 5 5 5 5 5 5 5 5 5 

Novelis CTS Net 9 9 10 10 10 10 10 10 10 10 10 
 * The 2018 winter peak load adjusted for 10 MW of load transfer from Gardiner TS DESN 1 to DESN 2 by Hydro One Distribution. 
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Appendix B: Lists of Step-Down Transformer Stations 
 

Sr. No. Transformer Stations 
Voltages 

(kV) 

1. Ardoch DS (T1) 115/12.5 
2. Battersea DS (T1/T2) 115/12.5 
3. Belleville TS (T1/T2) 230/44 
4. Dobbin DS (T1/T2) 115/27.6 
5. Dobbin TS (T3/T4) 115/44 
6. Frontenac TS (T3/T4) 115/44 
7. Gardiner TS (T1/T2) 230/44 
8. Gardiner TS (T3/T4) 230/44 
9. Harrowsmith DS (T1/T2) 115/12.5 
10. Havelock TS (T1/T2) 230/44 
11. Hinchinbrooke DS (T1) 115/12.5 
12. Lodgeroom DS (T1/T2) 115/12.5 
13. Napanee TS (T1) 230/44 
14. Northbrook DS (T1) 115/12.5 
15. Otonabee TS (T1/T2) 230/44 
16. Otonabee TS (T1/T2) 230/27.6 
17. Picton TS (T1/T2) 230/44 
18. Port Hope TS (T1/T2) 115/44 
19. Port Hope TS (T3/T4) 115/44 
20. Sharbot DS (T1) 230/12.5 
21. Sidney TS (T1/T2) 115/44 
22. LaFarge Canada CTS 230/13.8 
23. Enbridge PL Hilt CTS 115/4.16 
24. TCPL Cobourg CTS 

  
115/4.16 

25. TCPL Belleville CTS 115/4.16 
26. Novelis CTS 115/13.2 
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Appendix C: Lists of Transmission Circuits 

Sr. 
No. Circuit ID 

From 
Station 

To 
Station 

Voltage 
(kV) 

1. X1H, X2H, 
X3H, X4H Hinchinbrooke SS  Lennox TS 230 

2. X21, X22 Picton TS  Lennox TS 230 

3. H23B Belleville TS  Hinchinbrooke SS 230 

4. H27H Hinchinbrooke SS  Havelock TS 230 

5. X1P  Dobbin TS Chenaux TS 230 

6. C27P Dobbin TS  Chat Falls GS 230 

7. T32H Clarington TS Havelock TS 230 

8. C25H Chat Falls GS Havelock TS 230 

8. T22C Clarington TS Chat Falls GS 230 

9. P15C Cherrywood TS Dobbin TS 230 

10. T25B Clarington TS Belleville TS 230 

11. P3S, P4S Dobbin TS Sidney TS 115 

12. Q6S Cataraqui TS  Sidney TS 115 

13. B1S Barrett Chute TS Sidney TS 115 

14. Q3K Cataraqui TS Frontenac TS 115 

15. B5QK Cataraqui TS Frontenac TS to 
Barrett Chute TS 

115 
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Appendix D: Lists of LDCs in the PtoK Region 

Sr. No. Company 
Connection Type 

(TX/DX) 

1. Peterborough Distribution Inc.  TX / DX 

2. Elexicon Energy Inc. TX / DX 

3. Hydro One Distribution TX 

4. Kingston Hydro  TX / DX 

5 Lakefront Utilities Inc.  DX 

6. Eastern Ontario Power Inc.   DX 
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Appendix E: Acronyms 
Acronym Description 
A Ampere 
BES Bulk Electric System 
BPS Bulk Power System 
CDM Conservation and Demand Management 
CIA Customer Impact Assessment 
CGS Customer Generating Station 
CSS Customer Switching Station 
CTS Customer Transformer Station 
DESN Dual Element Spot Network 
DG Distributed Generation 
DS Distribution Station 
GS Generating Station 
HV High Voltage  
IESO Independent Electricity System Operator 
IRRP Integrated Regional Resource Plan 
kV Kilovolt 
LDC Local Distribution Company 
LP Local Plan 
LTE Long Term Emergency 
LTR Limited Time Rating 
LV Low Voltage 
MTS Municipal Transformer Station 
MW Megawatt 
MVA Mega Volt-Ampere 
MVAR Mega Volt-Ampere Reactive 
NA Needs Assessment 
NERC North American Electric Reliability Corporation 
NGS Nuclear Generating Station 
NPCC Northeast Power Coordinating Council Inc. 
NUG Non-Utility Generator 
OEB Ontario Energy Board 
ORTAC Ontario Resource and Transmission Assessment Criteria 
PF Power Factor 
PPWG Planning Process Working Group 
RIP Regional Infrastructure Plan 
SA Scoping Assessment 
SIA System Impact Assessment 
SPS Special Protection Scheme 
SS Switching Station 
STG Steam Turbine Generator 
TS Transformer Station 
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