P U B L I C MDP_PRO_0048

\ X ¥
6% ieso

Connecting Today.
Powering Tomorrow.

Market Manual 2: Market Administration

Part 2.10: Connection
Assessment and
Approval

Issue 18.0

L1
(Y
D
a
L1
O
O
(Y
al

This document provides detailed procedures to be
followed by connection applicants who wish to
connect to the IESO-controlled grid.

Public




Disclaimer

The posting of documents on this Web site is done for the convenience of market participants and
other interested visitors to the IESO Web site. Please be advised that, while the IESO attempts to have
all posted documents conform to the original, changes can result from the original, including changes
resulting from the programs used to format the documents for posting on the Web site as well as from
the programs used by the viewer to download and read the documents. The IESO makes no
representation or warranty, express or implied that the documents on this Web site are exact
reproductions of the original documents listed. In addition, the documents and information posted on
this Web site are subject to change. The IESO may revise, withdraw or make final these materials at
any time at its sole discretion without further notice. It is solely your responsibility to ensure that you
are using up-to-date documents and information.

This market manual may contain a summary of a particular market rule. Where provided, the
summary has been used because of the length of the market rule itself. The reader should be aware;
however, that where a market rule is applicable, the obligation that needs to be met is as stated in the
“Market Rules”. To the extent of any discrepancy or inconsistency between the provisions of a
particular market rule and the summary, the provision of the market rule shall govern.
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Market Manuals

The Market Manuals consolidate the market procedures and associated forms, standards and policies
that define the operation of the various areas within the IESO-administered markets. Market
procedures provide more detailed descriptions of the requirements for various activities than are
specified in the Market Rules. Where there is a discrepancy between the requirements in a document
within a Market Manual and the Market Rules, the Market Rules shall prevail. Standards and policies
appended to, or referenced in, these procedures provide a supporting framework.

Market Procedures

The Market Administration Manual is Series 2 of the Market Manuals, where this document forms
Part 2.10: Connection Assessment and Approval.

Structure of Market Procedures

Each market procedure is composed of the following Sections:

1. “Introduction”, which contains general information about the procedure, including an
overview, a description of the purpose and scope of the procedure, and information about roles
and responsibilities of the parties involved in the procedure.

2.  “Appendices”, which may include such items as forms, standards, policies, and agreements.

Conventions

The market manual standard conventions are as defined in the “Market Manual Overview” document.
The standard conventions followed for market manuals are as follows:

o The word ‘shall’ denotes a mandatory requirement;

o Terms and acronyms used in this market manual including all Parts thereto that are italicized
have the meanings ascribed thereto in Chapter 11 of the “Market Rules”;

o Double quotation marks are used to indicate titles of legislation, publications, forms and other
documents.

Technical Feasibility Study means an optional study that the IESO can perform at the request of a
connection applicant to assess the technical acceptability of a new or modified connection to the
IESO-controlled grid and to identify considerations with respect to the connection on the reliability
and operability of the integrated power system.

System Impact Assessment (SIA) means a mandatory assessment conducted by the IESO pursuant to
Section 6.1.5, Chapter 4 of the market rules to assess the impact of a new connection to the IESO-
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controlled grid or the modification of an existing connection to the IESO-controlled grid on the
reliability of the integrated power system.

Expedited System Impact Assessment (ESIA) means a System Impact Assessment conducted by the
IESO pursuant to Section 6.1.5, Chapter 4 of the market rules that only requires a simple study since
it is expected to have no impact, or minimal impact on the reliability of the integrated power system.

Connection applicant has the meaning defined in Chapter 11 of the Market Rules;

Project means the new or modified connection to the IESO controlled grid that is the object of a
request for connection assessment or request for a technical feasibility study, as applicable.

Regulated completion target(s) means the timelines the IESO must meet when providing the

connection assessment results for specific project types as defined by regulation(s) made under the
Electricity Act, 1998 (i.e. Ontario regulation 326/09).

- End of Section -
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1. Introduction

In accordance with the market rules, chapter 4, section 6, anyone planning to establish or modify a
connection to the IESO-controlled grid must obtain IESO approval through the Connection
Assessment and Approval (CAA) process. The CAA process allows the IESO to assess the impact of
new or modified connections to the IESO-controlled grid on the reliability of the integrated power
system.

A new or modified connection to the IESO-controlled grid includes, but is not limited® to:

o the connection of a new or modified generation facility or the connection of a new or
modified embedded generation facility greater than 10 MW;

o the connection of a new or modified transmission facility;

o the connection of a new or modified load facility or an onetime addition of load greater than
10 MW;

o anew or an existing load facility (transmission connected load facility or embedded load
facility) providing demand response capacity greater than 10 MW at the IESO-controlled
grid connection point;

o the modification of protection systems; and

o the connection of a new or modified ancillary services facility.

A connection applicant does not have to be a market participant in order to apply for connection
assessment and approval; however, the required IESO Market Entry process must be completed prior
to participation in the IESO-administered markets®.

1.1 Purpose

This document is a guide for connection applicants seeking the IESO’s approval to establish or
modify a connection to the IESO-controlled grid, in accordance with the Market Rules, Chapter 4,
Section 6.

1.2 Scope

This procedure provides a connection applicant with the required steps as well as an understanding of
the roles played by the connection applicant, the IESO, consultants, the affected distributor(s) and the
affected transmitter(s). This document serves as a road map for connection applicants, transmitters
and the IESO, and reflect the requirements set out in the market rules, applicable standards and IESO
policies and procedures. The overview information in Section 2, provided for context purposes only,
highlights the main actions that comprise the procedure.

L1f in doubt, connection applicants are encouraged to contact the IESO for clarification.
2 Before applying to the IESO for a connection assessment, connection applicants are strongly advised to
initiate discussions with the affected transmitter.
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Anyone who wishes to participate in the IESO-administered markets or that causes or permits
electricity to be conveyed into, through or out of the IESO-controlled grid must complete the IESO
Market Entry process. For information about being authorized as a market participant, refer to
Market Manual 1: Market Entry, Maintenance & Exit, Part 1.1: Participant Authorization,
Maintenance & EXit. For detailed facility registration procedures, refer to Market Manual 1: Market
Entry, Maintenance & Exit, Part 1.2: Facility Registration, Maintenance and De-registration.

- End of Section -
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Part 2.10: Connection Assessment and Approval 2. Overview of the Connection Assessment and Approval Process

2. Overview of the Connection
Assessment and Approval Process

The System Impact Assessment (SIA) is a mandatory assessment conducted by the IESO pursuant to
Section 6.1.5, Chapter 4 of the market rules to assess the impact of a new connection to the IESO-
controlled grid or the modification of an existing connection to the IESO-controlled grid on the
reliability of the integrated power system. If the IESO determines, based on the guidelines outlined in
section 9.2, that a detailed study is not required, an Expedited System Impact Assessment (ESIA),
which involves a simple study, will be performed.

The objective of the SIA/ESIA is to ensure the reliability of the IESO-controlled grid is not
compromised. When completed, it provides the connection applicant with an SIA/ESIA report and
Notification of Conditional Approval or a Notification of Disapproval with Reasons for the project as
submitted to the IESO.

Before submitting the request for connection assessment, connection applicants may request a
Technical Feasibility Study, which is an optional and confidential study that the IESO performs at the
request of a connection applicant to assess the technical acceptability of a new or modified
connection to the IESO-controlled grid, or to identify alternate or preferable options with respect to
the reliability of the integrated power system.

Connection applicants may choose to engage a consultant to perform connection assessment studies
that would normally be performed by the IESO. The IESO will make use of the consultant’s study
results to the fullest extent possible when conducting the assessment.

The CAA process involves specific timelines that are specified by this document or regulated under
the Electricity Act, 1998. While the IESO, the affected transmitter(s), or the connection applicant
may request an extension, any variation in the timing specified in this document requires the prior
agreement of all affected parties to the extent allowed by the regulations made under the Electricity
Act, 1998.

An overview of each of the above assessment types is provided below. Comprehensive descriptions
are provided in sections 7, 8 and 9.

2.1 Technical Feasibility Study (Optional)

To initiate a Technical Feasibility Study, the connection applicant completes the appropriate
Technical Feasibility Study application form which can be found on the IESO Web site at
http://www.ieso.ca/en/sector-participants/connection-assessments/technical-feasibility-study (see
Appendix A: Forms).

Upon receipt of the appropriate application, the associated documents and the required deposit, the
IESO and the connection applicant negotiate a Scope of Work, including timelines, and execute a
Technical Feasibility Study agreement based on the template located on the IESO Web site at:
http://www.ieso.ca/-/media/files/ieso/document-library/market-rules-and-manuals-library/market-
manuals/market-administration/imp-agr-0001-fs-agreement.pdf?la=en . Due to its optional nature,
there are no regulated completion target(s) for Technical Feasibility Studies.
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Following the execution of the Technical Feasibility Study agreement the IESO conducts the
Technical Feasibility Study within the timeline agreed upon. Upon completion, the IESO issues a
Technical Feasibility Study report to the connection applicant and an invoice detailing the total costs
and expenses associated with the Technical Feasibility Study. If the costs and expenses are less than
the deposit amount, the IESO will issue a refund to the connection applicant.

Since the Technical Feasibility Study is confidential, the Technical Feasibility Study report and
associated information will not be posted on the IESO Web site.

2.2 System Impact Assessment/Expedited System
Impact Assessment
To initiate a request for connection assessment, the connection applicant completes the appropriate

SIA application form which can be found on the IESO Web site at http://www.ieso.ca/en/sector-
participants/connection-assessments/obtaining-a-connection-assessment (see Appendix A: Forms).

In its response, the IESO will identify any additional information necessary to determine whether an
SIA or ESIA is required® based on the guidelines described in Section 9.2. The IESO will notify the
connection applicant if an SIA or an ESIA is required normally within five business days following
receipt of all necessary information. The following two sections describe the processes associated
with SIA and ESIA.

2.2.1 System Impact Assessment

Upon receipt of the required deposit and the associated documents, the IESO and the connection
applicant negotiate a Scope of Work and execute an SIA agreement based on the template located on
the IESO Web site at: http://www.ieso.ca/-/media/files/ieso/document-library/market-rules-and-
manuals-library/market-manuals/market-administration/imp-agr-0002-sia-agreement.pdf?la=en.
Upon execution of the SIA agreement, the project is posted on the Status of System Impact
Assessment Applications list as described in section 3.1.

The IESO conducts an SIA within the timeline agreed upon with the connection applicant, which
cannot exceed the regulated completion target(s)*. Upon completion, the IESO issues an SIA report
and either a Notification of Conditional Approval or a Notification of Disapproval with Reasons for
the project to the connection applicant and the affected transmitter(s).

Upon completion, the SIA report will be posted on the IESO Web site as described in section 3.1.

The IESO then sends an invoice to the connection applicant detailing the total costs and expenses
associated with the SIA, which includes the affected transmitter(s) costs as invoiced to the IESO. If
the total costs and expenses are less than the deposit amount the IESO will issue a refund to the
connection applicant.

3 Due to their nature and complexity, connection applications for renewable energy generation facilities, as
defined by Ontario Regulation 328/09, or other type of facility that has a regulated delivery timeline of the
connection assessment, without exception, require an SIA.

4 An example would be connection assessments for renewable energy generation facilities that, under Ontario
Regulation 326/09, must be delivered within 150 days from receipt of a complete application.
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The connection applicant must inform the IESO when their design and equipment procurement
processes are concluded and provide the updated project related information. The IESO will analyze
the final project specifications and indicate if the post-SIA changes need to be addressed in an
addendum to the final SIA report. An addendum may also be initiated based on new information
provided by the transmitter not captured in the final SIA report, or based on new information obtained
by the IESO that was not reflected in the study assumptions of the final SIA report.

The addendum to the final SIA report will be posted on the IESO web site as described in section 3.1.

Any subsequent costs incurred by the IESO, e.g. post-SIA changes that result in addenda to the SIA
report, or IESO support and participation in regulatory proceedings will be separately invoiced to the
connection applicant.

2.2.2 Expedited System Impact Assessment (ESIA)

Upon receipt of the appropriate application and the documents containing all relevant technical
information and project details, the IESO will determine whether the project meets the ESIA
guidelines described in Section 9.2. A Cost Recovery agreement which includes an obligation by the
connection applicant to pay all costs and expenses incurred by the IESO in performing the assessment
and preparing the ESIA report will be executed with each unique connection applicant.

The IESO then conducts an ESIA within the timeline agreed upon with the connection applicant.
Upon completion, the IESO issues an ESIA report and either a Notification of Conditional Approval,
a Notification of Final Approval or a Notification of Disapproval with Reasons for the project to the
connection applicant and affected transmitter(s).

The ESIA report will be posted on the IESO Web site as described in section 3.1.
The IESO sends an invoice to the connection applicant every quarter, if applicable, detailing the total

costs and expenses associated with conducting all ESIAs for that connection applicant in the previous
guarter, or quarters, if necessary.

- End of Section -
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3. Management of Connection
Assessments

3.1 Status of System Impact Assessment
Applications List

A project will be placed on the “Status of System Impact Assessment Applications” list on the
IESO Web site after the associated SIA or ESIA agreement has been executed by the IESO. This
list contains all transmission, load, generation and ancillary services projects that have submitted
an SIA application and have executed an associated SIA or ESIA agreement.

The list contains SIA status information and hyperlinks to completed SIA/ESIA reports, and is
updated on a monthly basis® to reflect new entries and status changes.

3.2 Rules of Project Withdrawal
These rules of withdrawal are applicable to connection assessment projects.
1. Aproject will be withdrawn if a connection applicant submits a Notification of Withdrawal

based on the template listed on the IESO Web site at http://www.ieso.ca/en/sector-
participants/market-operations/-/media/f0d0c4bfab3949fab7c08c2c1db3260f.ashx; or

2. A project will be deemed by the IESO to have been withdrawn if:

e aconnection applicant declares that there is no intention to complete the project;

e (applicable to System Impact Assessment only) a connection applicant fails to respond
to two consecutive requests made by the IESO for submission of a project status report
in accordance with Section 10;

o (applicable to System Impact Assessment only) a connection applicant fails to meet
milestones described in Section 3.6;

e aconnection applicant proposes any of the following changes that would have the
potential to result in an unacceptable impact on the reliability of the integrated power
system, or an adverse impact on other projects:

e achange in generation unit active or reactive output capacity, or an increase in
active or reactive peak load;

e achange in the transmission facilities ratings;

o amodification to the connection point, or connection facilities;

5 The IESO targets the last business day of each month to update this list. Connection Applicants with
different targets for report publishing should contact the IESO in advance to arrange for off schedule
updates.
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e achange to the normal mode of operation of the connection facilities; or

o (applicable to Technical Feasibility Studies only) a connection applicant declares an
intention, or has submitted an application to develop the project in response to an IESO
procurement prior to the Technical Feasibility Study report being issued.

A connection applicant may consider submitting a new request for connection assessment if the
project is deemed withdrawn by the IESO.

In all cases listed at item 2 above the IESO will issue a Notification of Deemed Withdrawal
(IMO_FORM _1049) to the connection applicant.

3.3 Committed Projects

A committed project is a project that has demonstrated to the IESO a high probability of being
placed into service. A committed project will be included in the base case assumptions for the
evaluation of other projects.

A project will be deemed by the IESO to be a committed project if:

(1) the connection applicant provides notification to the IESO specifying a defined and future-
dated in-service date for the project, and,;

(2) the connection applicant provides notification to the IESO indicating that project is actively
being completed (i.e. not declared to be “on hold”), and,;

(3) the connection applicant does one of the following:

e provides a notification to the IESO indicating that the connection applicant will be
compensated with respect to the project through a power purchase contract, or rates
set by the Ontario Energy Board,

e provides a notification to the IESO indicating that a leave to construct approval has
been granted by the Ontario Energy Board,

e provides a notification to the IESO indicating that the project has a connection cost
recovery agreement (CCRA) in place with the transmitter,

e provides a joint notification with the transmitter to the IESO indicating the project
will come into service,

e provides notification through the IESO Facility Registration process that the project
has started construction, or

e (for transmission and load projects only in which the connection applicant is the
transmitter) identifies the project in its Plans for New or Modified Facilities
Information Submittal Form for the Reliability Outlook(IMO_FORM _1484) for the
Outlook assessment, or Plans for Retired, New or Modified Facilities Information
Submittal Form (IMO_FORM_1494) for other reliability assessments.

Unless specified otherwise, notifications must be provided in the form of an email to the IESO at
connection.assessments@ieso.ca.

The IESO will acknowledge that a project is committed by placing a “Yes” in the “Committed”
column of the “Status of System Impact Assessment Applications” list on the IESO Web site.
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A project will lose its “committed” status when the project goes in service, is withdrawn as
described in section 3.2, or no longer meets any of the conditions of being committed in which
case it is expected that the connection applicant will notify the IESO.

The IESO reserves the right to remove a “committed” status for a project should the IESO deem
that any previously provided notifications are no longer valid based on publicly available
information.

3.4 Queue Principles for Generation Projects

Transmission and load projects are not assigned a queue position. Generation projects will be
assigned a queue position as described below. Different queue principles are applied to
generation projects depending on whether the SIA application was received before or after
April 30, 2005.

3.4.1 SIA Applications Received before April 30, 2005

Independent of their type, SIA applications received before April 30, 2005 were assigned a
sequential queue position based on the SIA agreement date. If a connection applicant had
submitted more than one SIA application for a given site, each SIA application was assigned the
same queue position.

A queue position does not confer rights to physical transmission capacity. However, a project
earlier in the queue will not be financially disadvantaged in the IESO-administered markets as the
result of a project later in the queue connecting first. This queue position confers the financial
equivalent to physical transmission capacity rights for projects earlier in the queue that do not
trigger the need for reliability-related transmission upgrades.

3.4.2 SIA Applications Received On or After April 30, 2005

SIA applications for generation projects received on or after April 30, 2005 are assigned a
sequential queue position when it is deemed “committed” as per section 3.3.

The date used to assign the queue position is based on either the power purchase contract date or
the CCRA date, but cannot be earlier than the SIA agreement execution date. All generation
projects that are successful in a procurement process will be treated as having the same queue
date as the date when the results of the procurement process are announced.

At the time a generation project is assigned a queue position, it receives a “Yes” in the
“Committed” column of the Status of System Impact Assessment Applications list.

3.5 Loss of Queue Position

A generation project that has a “committed” status will lose that status when the project goes in
service, is withdrawn as described in section 3.2, or if any of the conditions listed in section 3.3
can no longer be met, or are invalid.
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3.6 Milestones for Projects

A project needs to meet the following milestones to demonstrate ongoing project viability and a
connection applicant’s commitment to complete the project:

1. The connection applicant has entered into a CCRA agreement with the transmitter either
within 24 months from the completion of the SIA or by October 1%, 2014, whichever date
is later; and

2. The connection applicant’s project must be in-service within 36 months of signing the
CCRA agreement with the transmitter.

If a milestone cannot be met due to circumstances beyond the connection applicant’s control, the
connection applicant may request an extension with the IESO by initiating a request email to
connection.assessments@ieso.ca. If an extension is not granted the project will be deemed
withdrawn.

The connection applicant must confirm that a milestone has been met by notifying the IESO at
connection.assessments@ieso.ca.

- End of Section -
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4. Criteria for Connection
Assessments and Technical
Feasibility Studies

The criteria used by the IESO for connection assessments are contained in the "Ontario Resource
and Transmission Assessment Criteria" posted on the IESO Web site at

http://www.ieso.ca/en/sector-participants/market-operations/-/media/da81cdef4ecc48db95b2508b2a8959¢e7.ashx

and any applicable NPCC and NERC reliability standards.

- End of Section —
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5. Responsibilities

The IESO is responsible for the overall administration and coordination of the CAA process.
Depending on the assessment type, the connection applicants, transmitter(s), the IESO and
consultants have specific responsibilities as described below.

5.1 Connection Applicants

Connection applicants are required to:

1. initiate the request for connection assessment by submitting the appropriate SIA application
form to the IESQ, including the required deposit for generator connection facilities,
transmission connection facilities, load connection facilities or ancillary service facilities, as
described in this document;

2. review and provide comments to the IESO on the proposed Scope of Work prepared by the
IESO for the applicable assessment type;

3. execute with the IESO, based on the type of assessment required, a Technical Feasibility
Study agreement, an SIA agreement or a Cost Recovery agreement for an ESIA;

4. submit responses to IESO requests for missing or supplementary information or clarification;

review and provide comments to the IESO on Technical Feasibility Study reports or SIA
reports;

adhere to the time lines stipulated in this document;
submit requests for time extensions, if required;

engage consultants to perform connection assessment studies, if applicable;

© © N o

submit and complete the Consent for Connection Cost Recovery Agreement Status Request
when requested by the IESO;

10. pay, upon receipt of an invoice, the costs and expenses incurred by the IESO and affected
transmitter(s) in conducting the SIA or ESIA, and if applicable, in supporting and
participating in regulatory proceedings associated with the connection applicant’s project;

11. pay, upon receipt of an invoice, the costs and expenses incurred by the IESO in conducting
the Technical Feasibility Study;

12. provide project status reports when requested by the IESO;
13. confirm when Section 3.6 milestones are met; and

14. notify the IESO when any of the conditions for project commitment as per section 3.3 have
been met or changed.

If a connection applicant retains a consultant to perform connection assessment studies, the
connection applicant and their consultant are required to execute a non-disclosure agreement with
the IESO.
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5.1.1 Distributor(s)

Distributor(s) are required to:

1. initiate the request for connection assessment by submitting the appropriate SIA application
for embedded generation projects greater than 10 MW, including the required deposit to the
IESO on behalf of the generator, as required by the Distribution System Code®;

2. initiate the request for connection assessment by submitting the appropriate SIA application,
including the required deposit, when the IESO informs the capacity auction participant that
a connection assessment is required for a new or an existing embedded load facility
providing a demand response capacity greater than 10 MW at the IESO-controlled grid
connection point;

3. review and provide comments to the IESO on the proposed Scope of Work prepared by the
IESO for the embedded generation project;

4. execute the SIA agreement with the IESO;

submit to the IESO a copy of the distribution system Impact Assessment provided for in the
Distribution System Code as part of the SIA application; and

6. complete other applicable responsibilities identified in section 5.1.

5.2 Transmitter(s)

Transmitter(s) are required to:

1. provide transmission system facilities ratings’ to the IESO on request;

2. assess the expected impact of project(s) on the IESO-controlled grid short circuit levels and
protections when requested by the IESO;

3. assess compliance of the project with the Transmission System Code?, to the extent possible,
based on the connection applicant’s submission;

4. assess the expected impact of the project on the reliability of existing transmission customers
via the Customer Impact Assessment (CIA), provided for in section 6.4 of the Transmission
System Code;

5. submit the results of the CIA provided for in section 6.4 of the Transmission System Code to
the IESO within an agreed-upon timeframe® consistent with the schedule for the SIA;

6. provide details specified in the Consent for Connection Cost Recovery Agreement Status
Request as per section 8.9 as applicable when requested by the IESO; and

7. prepare and issue invoices to the IESO to cover the costs of studies requested by the IESO, as
applicable.

% In the event of any inconsistency between this Manual and the Distribution System Code, the Distribution
System Code shall prevail to the extent of the inconsistency.

" Includes: line ratings, transformer ratings, breaker ratings, etc.

8 In the event of any inconsistency between this Manual and the Transmission System Code, the
Transmission System Code shall prevail to the extent of the inconsistency.

% For project types that have regulated completion targets, the transmitter must submit the CIA report to the
IESO within the regulated timelines.
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5.3 Capacity Auction Participants

The capacity auction participants that deliver their capacity obligation as a demand response
resource are required to:

1. initiate the request for connection assessment by submitting the appropriate SIA application
form to the IESO, including the required deposit, when the IESO decides that a connection
assessment is required for a new or an existing transmission-connected load facility providing
demand response capacity greater than 10 MW; and

2. engage the distributor to request a connection assessment when the IESO informs the
participant that a connection assessment is required for a new or an existing embedded load
facility providing demand response capacity greater than 10 MW at the IESO-controlled grid
connection point.

5.4 IESO

The IESO is required to perform some or all of the following depending on the assessment type:

1. inform the capacity auction participant if a connection assessment is required or not in
response to a request from the capacity auction participant pursuant to 5.3;

acknowledge and process all requests for connection assessment and related submissions;
inform the connection applicant of the assessment type to be followed;

provide the connection applicant a CAA ID number for the project(s);

o &~ D

review project data and issue requests for missing or supplementary information or
clarification;

o

inform the affected transmitter(s) of the project;

7. inform the connection applicant of the requirement to contact the transmitter regarding the
Customer Impact Assessment process;

8. establish the Scope of Work and execute with each connection applicant, based on the type of
assessment required, a Technical Feasibility Study agreement, an SIA agreement or a Cost
Recovery agreement for ESIA;

9. place the project on the project list as described in section 3.1;

10. respect the time lines negotiated with the connection applicant, regulated under the
Electricity Act, 1998, or otherwise stipulated within this document;

11. record all costs and expenses incurred in performing all connection assessment activities and,
if applicable, in supporting and participating in regulatory proceedings associated with the
applicant’s project;

12. schedule and perform study activities;

13. in consultation with the affected transmitter(s), prepare and negotiate the Scope of Study for
short circuit analysis, if applicable;

14. inform the affected transmitter(s) of the SIA's findings, including transmission system
reinforcement requirements, if applicable;

15. issue SIA or ESIA reports to the connection applicant and affected transmitter(s),
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16. if required by applicable standards or operating agreements, issue the SIA or ESIA reports to
other affected internal and external entities;

17. issue Technical Feasibility Study reports to the connection applicant;

18. publish the status of SIA/ESIA applications and reports on the IESO Web site as described in
Section 3;

19. request that the Consent for Connection Cost Recovery Agreement Status Request be
completed by the connection applicant and forward a copy to the transmitter, if required,

20. issue a Notification of Conditional Approval, a Notification of Final Approval or a
Notification of Disapproval with Reasons for the project that was subject to an SIA/ESIA;

21. support and participate, as required, in regulatory proceedings related to Leave to Construct
applications for the project;

22. issue invoices pertaining to performing all connection assessment activities and in supporting
and participating in regulatory proceedings associated with the connection applicant’s
project;

23. include, where applicable, projects in the baseline assumptions for future IESO connection
assessments and other IESO forecast and adequacy studies;

24. notify the connection applicant if study assumptions in the final SIA have changed since its
release based on new information obtained; and

25. revoke final SIA and Notification of Conditional Approval and issue notifications under
conditions described in section 8.9, if applicable.

If a connection applicant retains a consultant to perform SIA studies, the IESO is required to:
26. execute a non-disclosure agreement with the connection applicant and the consultant;
27. develop a Scope of Study for the consultant;

28. meet with the consultant to discuss the Scope of Study, as well as the reporting requirements
and related assumptions that will be required; and

29. provide basecase, dynamic data and other data as may be required.

5.5 Consultant (if applicable)

If a connection applicant retains a consultant to perform SIA studies, the consultant is required to:
1. execute a non-disclosure agreement with the connection applicant and the IESO;

2. perform SIA studies in accordance with the Scope of Study developed by the IESO; and

3. prepare a study report in accordance with the reporting requirements identified in the Scope
of Study.

- End of Section -
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6. Submission and Response Methods

The CAA process requires the submission of various types of information. The preferred method
of correspondence is via email to connection.assessments@ieso.ca.

All application forms should be submitted by email'®. Hard copies of the application forms and
supporting documents are not required. Where the supporting documentation (e.g. single line
diagram) is not suitable for email submission, it should be submitted by mail or courier to the
following address.

IESO

Attn. Connection Assessments
2635 Lakeshore Rd. West
Mississauga, ON

L5J 4R9

The required deposit for a connection assessment can be made by cheque or by electronic funds
transfer as per the details on the appropriate application form. If the required deposit is made by
cheque it must be accompanied by a copy of the application.

The IESO will correspond with the connection applicant via email for requests or general
notifications, and via mail or courier if an original IESO signature is involved. In cases in which a
document bearing a signature is required, an electronic copy shall constitute a good-faith
assurance that the signed document is forthcoming and the CAA process may continue.

The CAA process requires an extensive exchange of information between the IESO and the

connection applicant, necessitating a large number of emails and telephone calls. Unless any of
the parties requests otherwise, emails and phone calls will not require a follow-up paper copy.

- End of Section -

10 To the extent possible, the documents and drawings should be submitted in .pdf format. Signed
documents should be scanned in .pdf format. Connection applicants intending to send documents in a
different format are encouraged to contact the IESO in advance.
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7. Technical Feasibility Study

7.1 Objectives

A Technical Feasibility Study is an optional study connection applicants can request from the
IESO. A connection applicant may request an analysis of several connection options, and
therefore, there may be more than one project being assessed within a Technical Feasibility
Study. The purpose of the Technical Feasibility Study is to:

1. identify any benefits associated with the project(s) in addressing an operability or reliability
iSSue;

2. identify general reliability and operability concerns on the integrated power system associated
with the project(s); and

3. identify considerations, or recommendations with respect to the design of the project(s) that
may address any reliability or operability concerns.

It is the responsibility of the connection applicant and the IESO to carry out the relevant
responsibilities described in section 5.

The exchange of information between the connection applicant and the IESO will follow the
methods described in section 6.

7.2 Scope

The scope and timing of each Technical Feasibility Study will be negotiated with the connection
applicant, and will be based on the particular issues and concerns associated with the project
under consideration.

The IESO will not conduct a Technical Feasibility Study for the following instances:

1. arequest in which the question(s) have been answered in other IESO public studies,
product(s), or report(s);

2. arequest in which the IESO deems to be more suitable in another form of study outside of the
Connection Assessment and Approval process;

a request in which the project(s) is being developed in response to an IESO procurement;
4. arequest to examine the economic viability of the project(s); or

a request to assess congestion associated with the project(s).

Accordingly, connection applicants should not submit a Technical Feasibility Study application
for any of the aforementioned examples. In the event that an application is submitted for instance
(3), the IESO has the right to deem the project as withdrawn as per Section 3.2. Connection
applicants may choose to engage a consultant to perform connection assessment studies. Upon
request by a connection applicant, the IESO will provide a list of consultants who have indicated
an interest in performing connection assessment studies. The IESO does not give any assurances
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regarding the performance of any consultant, nor does it assume any liability for performance by
a consultant.

7.3 Submitting a Technical Feasibility Study
Application

A Technical Feasibility Study is initiated by the submission of a Technical Feasibility Study
application package to the IESO, comprised of the appropriate completed Technical Feasibility
Study application form, the appropriate supporting documentation including a single-line
diagram(s), and the required deposit as described in Section 7.3.1. The Technical Feasibility
Study application form (see Appendix A, Forms) can be downloaded from the IESO Web site at
http://www.ieso.ca/en/sector-participants/connection-assessments/technical-feasibility-study. It
should be noted that there are specific Technical Feasibility Study application forms for generator
connection facilities, transmission connection facilities, load connection facilities or ancillary
service facilities, respectively. The Technical Feasibility Study application package must be
submitted as described in section 6.

Relevant sections of this Technical Feasibility Study application form must be completed, signed
by an authorized representative of the connection applicant and submitted to the IESO with the
required deposit.

By signature, the connection applicant will be required to acknowledge that the project will not
be developed in response to an IESO procurement, adhering to the Technical Feasibility scope
requirement indicated in Section 7.2. Upon receipt of a Technical Feasibility Study application
package and the required deposit, the IESO will assign an ID number with the format YEAR-nnn,
where the first four digits represent the year the Technical Feasibility Study application was
received, and the three digits following the year are a sequential number. The IESO then sends an
email to the connection applicant acknowledging receipt of the Technical Feasibility Study
application and providing the ID number. The ID number is to be referenced in all subsequent
steps in the Technical Feasibility Study process pertaining to the particular project.

7.3.1 Required Deposit

A deposit of $20,000 must be remitted against the anticipated cost and expense of the Technical
Feasibility Study. Final costs are calculated after completion of the Technical Feasibility Study,
and an invoice is issued to the connection applicant, as described in Section 7.8. No guarantee is
given that the final costs will be less than the deposit amount.

Technical Feasibility Study applications submitted to the IESO with an electronic funds transfer
will not be processed until the IESO confirms that the deposit has been received.

7.4 Missing Information and Information Clarification

If the IESO’s review of the submitted material reveals that any information is missing or requires
clarification, the connection applicant will receive a request for additional information or
clarification. If the connection applicant cannot provide specific equipment data, the IESO, in
consultation with the connection applicant, may propose suitable typical values to be used in the
Technical Feasibility Study.
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7.5 Technical Feasibility Study Agreement Execution

The execution of a Technical Feasibility Study agreement between the IESO and the connection
applicant consists of the following steps:

1. When the IESO determines the information contained in the Technical Feasibility Study
application package is complete and the required deposit has been paid, the IESO prepares the
draft Scope of Work for the Technical Feasibility Study to be negotiated with the connection
applicant. This Scope of Work is attached as Schedule 1 to the Technical Feasibility Study
agreement;

2. The IESO sends an undated copy of the Technical Feasibility Study agreement, including a
proposed Scope of Work, to the connection applicant;

3. Normally, within ten business days of the receipt of the Technical Feasibility Study
agreement from the IESO, the Scope of Work is negotiated between the IESO and the
connection applicant. Once the Scope of Work is agreed upon, the connection applicant
prints, signs and returns to the IESO a scanned copy*! of the Technical Feasibility Study
agreement;

4. The IESO produces two paper copies of the Technical Feasibility Study agreement based on
the files received from the connection applicant.

5. The IESO Chief Operating Officer (COO), or designate, signs each copy, and assigns a date
to the Technical Feasibility Study agreement (the agreement execution date).

6. Normally within ten business days of receipt of the Technical Feasibility Study agreement
signed by the connection applicant, the IESO mails one copy of the executed and dated
Technical Feasibility Study agreement to the connection applicant.

7. Any subsequent revisions to Schedule 1 (Scope of Work) that are agreed upon by the
connection applicant and the IESO will be subject to the terms and conditions of the
Technical Feasibility Study agreement.

7.6 Timelines

The completion date for a Technical Feasibility Study is negotiated between the IESO and the
connection applicant as part of the Scope of Work. It depends on factors such as the agreed-upon
set of study activities, the complexity of the project, and the availability of IESO resources.

7.7 Technical Feasibility Study Report

The Technical Feasibility Study report will provide the following (if applicable):

1. alist of IESO market rule and Transmission System Code requirements that need to be
satisfied by the project(s);

2. an examination of existing transmission limitations that may occur in real-time and the
impact of the project(s) on these limitations.

1 Connection applicants that require original signatures on the FS agreement must mail or courier two
signed paper copies to the IESO for execution.
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3. reliability criteria that is/is not satisfied with the project(s) and possible measures that would
need to be implemented by the connection applicant to ensure that criteria would be met.

4. adescription of any benefits and concerns regarding the project(s) on the operability and
reliability of the integrated power system.

5. alist of any specific issues that require further consideration in a subsequent SIA.

o

analysis in response to specific technical questions that the connection applicant may have.

The Technical Feasibility Study report will not provide the following:

1. aneconomic viability assessment of the project(s);

limit values with respect to network capability to connect generation or load;

an assessment of the frequency of congestion (if applicable) and whether it is acceptable

M wpn

a reassessment of questions that have previously been answered in other IESO public studies,
products, or reports.

Due to its confidential nature, a Technical Feasibility Study report will not be posted on the IESO
Web site.

7.8 Costs

Once the Technical Feasibility Study report has been issued, the connection applicant will receive
an invoice from the IESO to cover the total costs and expenses incurred by the IESO in
conducting the Technical Feasibility Study. If the total costs and expenses are less than the
deposit amount, the connection applicant will receive a refund for the difference.

The IESO will normally update the connection applicant during the 2" and 4" quarters of the
year of the estimated assessment costs and expenses incurred to date. The connection applicant
can then decide whether or not to continue with the Technical Feasibility Study. The costs and
expenses provided by the IESO will be backdated two to four weeks due to the /ESO’s internal
financial processing schedules.

If the connection applicant withdraws or is deemed to have withdrawn its Technical Feasibility
Study application before the completion of the assessment, the connection applicant will receive
an invoice from the IESO to cover the total costs and expenses incurred by the IESO in
conducting the Technical Feasibility Study up to and including the date of the JESO’s receipt of a
Notification of Withdrawal. If the total costs and expenses are less than the deposit amount, the
connection applicant will receive a refund for the difference.

Details of the cost recovery mechanism are found in the Technical Feasibility Study agreement
template.

- End of Section -
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8. System Impact Assessment

8.1 Objectives

An SIA is a mandatory phase of the CAA process. SIAs are conducted to determine the impact of
projects on the reliability of the integrated power system and to identify enhancements to the
transmission system that would be required by the IESO in order to mitigate any adverse
reliability impacts. SIAs are conducted with input from the affected transmitter(s) and in
consultation with the connection applicant.

It is the responsibility of the connection applicant, the affected transmitter(s) and the IESO to
carry out the relevant responsibilities described in section 5.

The exchange of information between the connection applicant and the IESO will follow the
methods described in section 6.

8.2 Scope

SIAs focus is on reliability issues related to the integrated power system. Studies are conducted to
assess the extent to which all applicable assessment criteria noted in Section 4 are met, and where
this is not the case, to identify the mitigating measures required by the IESO.

In an SIA, a single project, or a portfolio of projects, is assessed to determine the impact of the
project or portfolio of projects on the reliability of the integrated power system, and to identify
the transmission system upgrades required to mitigate any negative reliability impacts.

8.2.1 Basecase Assumptions

The basecase used to perform SIA studies will include all projects that are committed at the date
of the assessment. For generation this would also include any new capacity at existing
generating facilities.

The IESO may need to confirm in-service dates of other projects in order to establish the study
assumptions for the basecase. These updates will be obtained through requests to connection
applicants as described in section 10. Generation projects that have lost their queue position in
accordance with section 3.5 will be removed from basecase assumptions.

8.2.2 Other Studies

Connection applicants should make available to the IESO any relevant studies that they have
undertaken, or which have been undertaken on their behalf. The IESO will utilize the study
results to the fullest extent possible in preparation of the SIA report. Where the IESO determines
that the study is incomplete or inadequate, it will identify and conduct such further studies and
assessments as may be required and will issue its SIA report accordingly.
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8.2.3 Consultants

Connection applicants may choose to engage a consultant to perform SIA studies. Upon request
by a connection applicant, the IESO will provide a list of consultants who have indicated an
interest in performing SIA studies. The IESO does not give any assurances regarding the
performance of any consultants, nor does it assume any liability for performance by a consultant.

8.3 IESO Study Activities

It is the responsibility of the IESO to:
1. establish basecase assumptions;

2. verify compliance of projects with the market rules, applicable standards and IESO policies
and procedures;

3. assess dynamic performance of the integrated power system and the project using the criteria
noted in section 4;

4. assess the expected impact of the project, using the criteria noted in section 4, on:

e prevailing operating security limits and transfer capabilities of the integrated power
system;

¢ operating voltages of the IESO-controlled grid;
e operating flexibility of the IESO-controlled grid; and

o the ability of existing connections to deliver to or withdraw power from the IESO-
controlled grid,;

5. determine the need for additional facilities or for modifications to existing facilities that may
be required to incorporate the project and mitigate any material adverse impacts on the
reliability of the integrated power system;

6. provide the transmitter(s) with advance notification of SIA study results to facilitate
completion of the Customer Impact Assessment (CIA) process; and

7. take into consideration the results of CIA(s) provided by the transmitter(s) in formulating
IESO requirements for system modifications;

8.4 Submitting an SIA Application

A request for connection assessment is initiated by the submission of an SIA application package
to the IESO, comprised of the appropriate completed*? SIA application form, the appropriate
supporting documentation including a single-line diagram(s), and the required deposit, as
described in section 8.4.2. The appropriate SIA application forms (see Appendix A, Forms) can
be downloaded from the IESO Web site at http://www.ieso.ca/en/sector-participants/connection-
assessments/obtaining-a-connection-assessment . It should be noted that there are specific SIA
application forms for generator connection facilities, transmission connection facilities, load

12 For projects that have regulated completion timelines, the application form contains specific
requirements for being deemed “complete”.
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connection facilities or ancillary service facilities respectively. The SIA application package must
be submitted as described in section 6.

Relevant sections of this SIA application form must be completed, signed by an authorized
representative of the connection applicant, and submitted to the IESO with the required deposit.

Upon receipt of an SIA application and the required deposit, the IESO will assign an ID number
with the format YEAR-nnn, where the first four digits represent the year the SIA application was
received and the three digits following the year are a sequential number. The IESO will send an
email to the connection applicant acknowledging receipt of the SIA application and including the
ID number, normally within five business days. The ID number is to be referenced in all
subsequent steps in the CAA process pertaining to the particular project. The IESO also notifies
the applicable transmitter(s) of the SIA application.

8.4.1 Embedded Generators

For proposed generation projects greater than 10 MW planning to connect to a distribution system
(including new capacity at existing generating facilities), the distributor is considered the official
connection applicant. The distributor is required to initiate the request for connection assessment
by submitting the SIA application package and the required deposit to the IESO on behalf of the
generator.

8.4.2 Capacity Auctions

A capacity auction participant shall be considered the connection applicant when the IESO
informs the participant that a connection assessment is required for a new or an existing
transmission-connected load facility providing demand response capacity greater than 10 MW.

The distributor shall be considered the official connection applicant when the IESO informs the
participant that a connection assessment is required for the participation of a new or an existing
embedded load facility having a demand response capacity greater than 10 MW at the IESO
controlled-grid connection point, The distributor is required to initiate the request for connection
assessment by submitting the SIA application package and the required deposit to the IESO on
behalf of the capacity auction participant.
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8.4.3 Required Deposit

Other than as approved by the IESO Chief Operating Officer (COO) or delegate, the following
study deposits are required for SIAs:

Type of Project Amount of Deposit
Load facility $20,000
Embedded generation facility $20,000
Ancillary services facility $20,000
Non-embedded generation facility $30,000
Transmission facility $40,000

The above deposits must be remitted against the anticipated cost and expense of the SIA studies
for the project. Final costs are calculated after completion of the SIA, and an invoice is issued to
the connection applicant, as described in Section 8.11. No guarantee is given that the final costs
will be less than the deposit amount.

SIA applications submitted to the IESO with an electronic funds transfer will not be processed
until the IESO confirms that the deposit has been received.

8.5 Missing Information and Information Clarification

If the IESO’s review of the submitted SIA application package reveals that any information is
missing or requires clarification, the connection applicant will receive a request for additional
information or clarification. If the connection applicant cannot provide specific equipment data,
the IESO, in consultation with the connection applicant, may propose suitable typical values to be
used in the study. If typical values are used, connection applicants must be aware that they are
committing to these values as design specifications, and it is their responsibility to ensure that
installed facilities have similar or better performance.

8.6 SIA Agreement Execution

The execution of an SIA agreement between the IESO and the connection applicant consists of
the following steps:

1. When the IESO determines the information contained in the SIA application package is
complete and the required deposit has been paid, the IESO prepares a draft Scope of Work for
the SIA study to be negotiated with the connection applicant. This Scope of Work is attached
as Schedule 1 to the SIA agreement.

2. The IESO sends an undated copy of the SIA agreement, including a proposed Scope of Work,
to the connection applicant.
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3. A Scope of Work is negotiated between the IESO and the connection applicant, normally
within ten business days of the receipt of the SIA agreement from the IESO. Once the Scope
of Work is agreed upon, the connection applicant prints, signs and returns to the IESO a
scanned copy?*® of the SIA agreement.

4. The IESO produces two paper copies of the SIA agreement based on the files received from
the connection applicant.

5. The IESO Chief Operating Officer (COO), or designate, signs each copy, and assigns a date
to the SIA agreement (the agreement execution date).

6. Normally within ten business days of receipt of the SIA agreement signed by the connection
applicant, the IESO mails one copy of the executed and dated SIA agreement to the
connection applicant.

7. Any subsequent revisions to Schedule 1 (Scope of Work) that are agreed upon by the
connection applicant and the IESO will be subject to the terms and conditions of the SIA
agreement.

8.6.1 Embedded Generators

Upon receipt of the SIA application from the distributor for proposed generation project(s)
planning to connect to a distribution system (including new capacity at existing generating
facilities), the IESO and the distributor negotiate the Scope of Work.

An SIA agreement incorporating the agreed-upon Scope of Work is then executed with the
distributor according to steps 2 through 7 outlined in section 8.6.

8.6.2 Demand Response Embedded Load Facilities

Upon receipt of the SIA application from the distributor for an embedded load facility proposing
to participate in a capacity auction with a demand response capacity greater than 10 MW at the
IESO controlled-grid connection point, the IESO and the distributor negotiate the Scope of Work.

An SIA agreement incorporating the agreed-upon Scope of Work is then executed with the
distributor according to steps 2 through 7 outlined in section 8.6.

8.7 Timelines

The order in which connection assessments are conducted will be determined by the IESO on an
individual basis, in consultation with the connection applicant, to meet the needs of both the
connection applicant and the IESO. Considerations will include regulated completion targets,
reliability needs, the project in-service date and procurement process timelines.

In the case where several SIA applications are associated with the same procurement process, the
order in which these assessments will be conducted will be based on the regulated completion
targets or their executed SIA agreement date, whichever is applicable.

13 Connection applicants that require original signatures on the SIA agreement must mail or courier two
signed paper copies to the IESO for execution.

26 Public Issue 18.0 — October 15, 2019



Part 2.10: Connection Assessment and Approval 8. System Impact Assessment

Phase 1 - Production of draft SIA report

The draft SIA report will normally be completed within 120 calendar days of the start date of the
IESO study activities or as mutually agreed by the connection applicant and the IESO, and will
contain the information described in section 8.8.

For projects that have 150 days regulated completion target, the draft SIA report will normally be
completed within 100 calendar days after receipt of the complete SIA application** for connection
assessment. Connection applicants and transmitters are expected to provide their comments on
the draft SIA report within 10 calendar days.

The draft SIA report will be submitted to the connection applicant and to the relevant
transmitter(s) for review.

Phase 2 - Production of revised draft SIA report

The revised draft report will be issued by the IESO to the connection applicant and the relevant
transmitter(s). The report will reflect comments received during Phase 1, any additional analysis
or investigation required as a result of Phase 1 and, if applicable, preliminary Customer Impact
Assessment results.

For projects that have 150 days regulated completion target, the IESO will normally prepare and
issue the revised draft SIA report within 130 calendar days after receipt of the complete SIA
application for connection assessment to address the comments received and include the relevant
CIA findings provided by the affected transmitter(s). The revised draft SIA report will normally
be submitted to the connection applicant and affected transmitter(s) for a 10 calendar days review
period.

Phase 3 - Production of final SIA report

The final SIA report, based on the revised draft SIA report®, will be issued when the Notification
of Conditional Approval or the Notification of Disapproval with Reasons are signed by the IESO.

For projects that have regulated completion targets, the final SIA report will be issued to the
connection applicant and affected transmitter(s) within the timelines required under the
applicable regulation(s).

The final SIA report will be posted on the IESO Web site typically at month end.

Phase 4 — Production of addendum to final SIA report (if required)

More effective or economic solutions to implement the requirements of the SIA may be identified
by the connection applicant or the relevant transmitter(s) when the detailed design work is
undertaken. Additionally, the connection applicant may revise the original project assessed by the
IESO or the IESO may obtain new information not captured in the study assumptions of the final

14 An application for connection assessment is complete when it contains information sufficient to allow
both the IESO and the transmitter to carry out their connection assessment activities.

15 For a period of time, due to procedural issues, the IESO posted a series of agreed draft SIA reports under
the designation “final draft report”. For the affected projects a final SIA report was never produced. For
those projects the “final draft report” should be considered “final SIA report”.
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SIA report. In these cases, the IESO will consider the proposed changes and will issue an
addendum to the final SIA report, except when the conditions listed in section 3.2 apply.

Addenda to the final SIA reports are not subject to regulated completion targets. The completion
date is negotiated between the IESO and the connection applicant and depends on factors such as
the agreed-upon set of study activities, the complexity of the project changes and the availability
of IESO resources. Reasonable efforts will be made to accommodate the connection applicant’s
scheduled in-service date.

8.8 Final SIA Report

The final SIA report will contain the following information:

o the requirements for the project that must be satisfied before receiving final approval to
connect;

o adescription of the system modifications that are required by the IESO in order to mitigate
adverse reliability impacts of the project;

e an assessment of whether or not the project satisfies applicable criteria and, if not, which
criteria are not satisfied:;

e adescription of other inadequacies, if applicable, of the existing power system that were
identified in the course of the studies but are not the result of the project; and

e asummary of relevant study results.

8.9 Consent for Connection Cost Recovery
Agreement Status Request

If a project requires a connection cost recovery agreement (CCRA) to be signed with the
transmitter, the connection applicant will be required to complete and sign the “Consent for
Connection Cost Recovery Agreement Status Request” form prior to the issuance of the final SIA
report. By signing this form, the connection applicant allows the IESO to request and receive
from the transmitter:

(1) The date the connection applicant begins discussions with the transmitter regarding a
CCRA; and

(2) The date the CCRA is signed by the transmitter and connection applicant.

The “Consent for Connection Cost Recovery Agreement Status” request form can be found on the
IESO website (see Appendix A, Forms).
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8.10 Notification of Conditional Approval or
Notification of Disapproval with Reasons

If a project is acceptable to the IESO, subject to the implementation of any applicable
requirements identified in the final SIA report, a Notification of Conditional Approval of the
project is issued by the IESO to the connection applicant, affected transmitter(s) and to the
Ontario Energy Board.

If there are no feasible system modifications that will mitigate the adverse reliability impacts of
the project, the connection applicant and the affected transmitter(s) are notified by means of a
Notification of Disapproval with Reasons of the project. The Notification of Disapproval with
Reasons of the project is issued by the IESO to the connection applicant, affected transmitter(s)
and to the Ontario Energy Board.

A previously issued Notification of Conditional Approval will be revoked in the event that the
IESO deems a re-assessment is required (i) due to changes to the original project proposed by
either the transmitter or the connection applicant or (ii) due to new information changing study
assumptions of the final SIA report.

In the latter case, the IESO will notify the connection applicant by issuing a Revocation of
Notification of Conditional Approval of Connection Proposal letter indicating that the
Notification of Conditional Approval has been revoked and that a re-assessment is required.

8.11 Publication of the final SIA Report

The final SIA report will be published on the IESO Web site after the Notification of Conditional
Approval or Notification of Disapproval with Reasons and the final SIA report have been issued
to the connection applicant and the affected transmitter(s). Access to final SIA report is provided
via hyperlinks within the project list, as described in Section 3.1 of this document.

8.12 Costs

Upon completion of the SIA, the connection applicant will receive an invoice from the IESO to
cover the total costs and expenses incurred by the IESO and the affected transmitter(s) in
conducting the SIA. If the total costs and expenses are less than the deposit amount, the
connection applicant will receive a refund for the difference.

The IESO will normally update the connection applicant during the 2nd and 4th quarters of the
year of the estimated assessment costs and expenses incurred to date. The connection applicant
can then decide whether or not to continue with the SIA. The costs and expenses provided by the
IESO will be backdated two to four weeks due to the JESO’s internal financial processing
schedules.

As indicated in section 2.2.1, the connection applicant must update their project information
when their design and equipment procurement processes are concluded. The IESO will study the
post-SIA changes and, if applicable, produce an addendum to the final SIA report.

If alternatives to the original project are proposed by either the transmitter or the connection
applicant the IESO will study the post-SIA changes and, if applicable, produce an addendum to
the SIA report.
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The IESO may also require a re-assessment based on new information obtained by the IESO not
captured in the final SIA report. The IESO will study the post-SIA changes and, if applicable,
produce an addendum to the SIA report.

In the cases above, the connection applicant will be separately invoiced by the IESO for any
IESO costs and expenses incurred in the assessment of alternatives and the preparation of an
addendum to the final SIA report. If the connection applicant withdraws or is deemed to have
withdrawn its project before the completion of the assessment, the connection applicant will
receive an invoice from the IESO to cover the total costs and expenses incurred by the IESO in
conducting the SIA up to and including the date of the /ESO’s receipt of a Notification of
Withdrawal or submission of the Notification of Deemed Withdrawal. The costs and expenses of
performing additional SIA studies as a result of the connection applicant’s withdrawal of its
request, up to an amount of $15,000, will also be invoiced to the connection applicant. If the
total costs and expenses are less than the deposit amount, the connection applicant will receive a
refund for the difference.

The connection applicant will be separately invoiced by the IESO for any IESO costs and
expenses incurred as the result of the IESO in supporting and participating in regulatory
proceedings associated with the project.

Details of the cost recovery mechanism are found in the SIA agreement.

- End of Section -
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9. Expedited System Impact
Assessment

9.1 Objectives

A detailed SIA may not be necessary for projects that do not represent significant system changes
and are not expected to have a major impact on the reliability of the integrated power system. In
this case an expedited SIA (ESIA), which involves a simple study, will be conducted. The IESO
will determine whether an SIA or an ESIA is appropriate upon receiving the request for
connection assessment.

It is the responsibility of the connection applicant, the affected transmitter(s) and the IESO to
carry out the relevant responsibilities described in section 5.

The exchange of information between the connection applicant and the IESO will follow the
methods described in section 6.

9.2 Guidelines for Determining if an ESIA is
Appropriate

As a guideline, an ESIA will be appropriate for the following projects:

1. where the electrical characteristics of generation facilities are improved by less than 5%, do
not exceed accepted design standards or tolerances, and are in conformance with
Appendix 4.2 of the market rules;

2. like-for-like replacement of existing transmission system facilities where there is no
connectivity change on the system, and no new contingencies are created;

3. where the electrical characteristics of a transmission system facility are changed by less than
10%;

4. connection stations and lines where the line tap is short, the total capacity is not expected to
exceed 10 MW, the load does not include significant reactive power requirements such as
those associated with large motors, furnaces or other similar facilities, and there is no
significant change in system impedance;

5. addition of feeder breakers at system voltages less than 50 kV that are not expected to affect
the total capacity by more than 10 MW;

6. reactive compensation devices connected at system voltages less than 50 kV (except at the
tertiary of a transmission level autotransformer); or

7. protection changes, using approved standards and equipment, which are not expected to
require studies to determine if there is an adverse impact on the reliability of the integrated
power system.
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9.3 Submitting an Expedited SIA Application

A connection applicant may initiate a request for connection assessment that appears to meet the
guidelines described in Section 9.2 by submitting the appropriate SIA application and the
documents containing all relevant technical information and project details. The appropriate SIA
application form (see Appendix A, Forms) can be downloaded from the IESO Web site at
http://www.ieso.ca/en/sector-participants/connection-assessments/obtaining-a-connection-
assessment. It should be noted that there are specific SIA application forms for generator
connection facilities, transmission connection facilities, load connection facilities or ancillary
service facilities respectively. The SIA application must be submitted as described in section 6.

The IESO will notify the connection applicant if an ESIA is appropriate for the project normally
within five business days following receipt of the SIA application.

The IESO will assign a number with the format YEAR-EXnnn, where the first four digits are the
year the SIA application was received and the three digits following the "EX" are a sequential
number. The connection applicant will be notified if additional information is required. The ID
number is to be referenced in all subsequent steps in the CAA process pertaining to the particular
project. The IESO also notifies the applicable transmitter(s) of the SIA application.

9.3.1 Cost Recovery Agreement

The connection applicant will not be required to submit a deposit for an ESIA, but will be
required to agree to pay for the total costs and expenses associated with all of their ESIAs by
signing a Cost Recovery agreement. The IESO will negotiate a Cost Recovery agreement with
each unique connection applicant before commencing the first ESIA for that connection
applicant. This Cost Recovery agreement will also cover all subsequent ESIAs initiated by the
connection applicant.

If the IESO determines that an SIA is required instead of an ESIA, the IESO and the connection
applicant will follow the process described in section 8.

9.4 Missing Information and Information Clarification

If the IESO’s review of the submitted material reveals that information is missing or requires
clarification, the connection applicant will receive a request for additional information or
clarification. If the connection applicant cannot provide specific equipment data, the IESO, in
consultation with the connection applicant, may propose suitable typical values to be used in the
ESIA. If typical values are used, connection applicants must be aware that they are committing to
these values as design specifications, and it is the responsibility of the connection applicant to
ensure that installed facilities have similar or better performance.

9.5 Timelines

The completion date for an ESIA is negotiated between the IESO and the connection applicant
and usually depends on the in-service date of the project and the availability of IESO resources.

32 Public Issue 18.0 — October 15, 2019


http://www.ieso.ca/en/sector-participants/connection-assessments/obtaining-a-connection-assessment
http://www.ieso.ca/en/sector-participants/connection-assessments/obtaining-a-connection-assessment

Part 2.10: Connection Assessment and Approval 9. Expedited System Impact Assessment

9.6 ESIA Report

The ESIA report will contain the following information:

o the requirements for the project that must be satisfied before receiving final approval to
connect;

e an assessment of whether or not the project satisfies applicable criteria, and if not, which
criteria are not satisfied:;

o adescription, if applicable, of other inadequacies of the existing power system that were
identified in the course of the studies; and

e asummary of relevant study results, if applicable.

9.7 Consent for Connection Cost Recovery
Agreement Status Request

If a project requires a connection cost recovery agreement (CCRA) to be signed with the
transmitter, prior to the issuance of the final SIA report, the connection applicant will be required
to complete and sign the “Consent for Connection Cost Recovery Agreement Status Request”
form. By signing this form, the connection applicant allows the IESO to request and receive from
the transmitter:

(1) The date the connection applicant begins discussions with the transmitter regarding a
CCRA; and

(2) The date the CCRA is signed by the transmitter and connection applicant.

The “Consent for Connection Cost Recovery Agreement Status” request form can be found on the
IESO website (see Appendix A, Forms).

9.8 Notification of Conditional Approval, Notification
of Final Approval or Notification of Disapproval
with Reasons

If a project is acceptable to the IESO, subject to the implementation of any applicable
requirements identified in the ESIA report, a Notification of Conditional Approval of the project
is issued by the IESO to the connection applicant and the affected transmitter(s).

If a project is acceptable to the IESO, with no requirements identified in the ESIA report, a
Notification of Final Approval of the project is issued by the IESO to the connection applicant
and the affected transmitter(s).

If the project has an adverse reliability impact and no feasible mitigating measures can be
identified, the connection applicant and the affected transmitter(s) are notified by means of a
Notification of Disapproval with Reasons of the project. The Notification of Disapproval with
Reasons of the project is issued by the IESO to the connection applicant and the affected
transmitter(s).
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A previously issued Notification of Conditional Approval will be revoked in the event that the
IESO deems a re-assessment is required due to alternatives to the original project proposed by
either the transmitter or the connection applicant or due to new information changing study
assumptions of the final SIA report.

In the latter case, the IESO will notify the connection applicant by issuing a Revocation of
Notification of Conditional Approval of Connection Proposal letter indicating that the
Notification of Conditional Approval has been revoked and that a re-assessment is required.

9.9 Publication of ESIA Report

The ESIA report will be published on the IESO Web site after the Notification of Conditional
Approval, Notification of Final Approval or Notification of Disapproval with Reasons and the
ESIA report have been issued to the connection applicant and the affected transmitter(s). Access
to ESIA report is provided via hyperlinks within the Status of System Impact Assessment
Applications list, as described in Section 3.1 of this document.

9.10 Costs

The IESO sends an invoice to the connection applicant every quarter, if applicable, detailing the
total costs and expenses associated with conducting all ESIAs for that connection applicant in the
previous quarter or quarters, if necessary.

- End of Section -
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10. Project Status Reporting

All connection applicants may periodically be requested by the IESO to provide a status report of
their proposed connection with respect to its progress. The project status report form can be found
on the IESO Web site at http://www.ieso.ca/en/sector-participants/market-operations/-
/media/840a99862f8244adbb80c9ed183ab8d5.ashx (see Appendix A, Forms).

Such requests will be made by the IESO as often as required in order to establish baseline
assumptions for the JESO’s reliability outlook reports as described in the market rules, Chapter 5,
Section 7.

The IESO may also make such requests before the start of an SIA where other projects may
impact the SIA. Based on the information received, the IESO will determine the study
assumptions for the SIA.

Projects for which the connection applicants fail to comply with the project status reporting
requirements will be withdrawn as described in section 3.2.

- End of Section -
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11. Withdrawal

At any point in the CAA process, a connection applicant can withdraw its project or the IESO
may deem a project to be withdrawn based on the criteria outlined in Section 3.2

Where a connection applicant withdraws or is deemed to have withdrawn its project in
accordance with the provisions of this document, the connection applicant remains responsible
for any costs and expenses incurred by the IESO, as described in sections 8.11 and 9.9 for the
applicable assessment type.

- End of Section -
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12. Information Confidentiality

Except as described below, confidential information submitted by a connection applicant in
support of its project, further to a request made by the IESO or as otherwise required by this
document, shall be treated as confidential information by the IESO in the same manner as the
IESO treats confidential information received from market participants under the market rules.
Specifically, the IESO will deal with such confidential information in the manner set forth in
Section 5.2 of Chapter 3 of the market rules, and the provisions of Section 5.3 of Chapter 3 of the
market rules similarly apply to the IESO when dealing with such confidential information, in both
cases as though the references in those sections to a market participant were references to the
connection applicant.

By way of exception, and notwithstanding the preceding paragraph, the IESO may disclose
confidential information received from a connection applicant:

o to affected transmitter(s), where required to enable such transmitter(s) to carry out their
responsibilities as described in Section 6 of Chapter 4 of the market rules and in this
document, and for the purposes of their associated obligations under the Transmission System
Code; and

o where the confidential information is contemplated by this document or any form, letter or
agreement referred to in this document to be disclosed by the IESO or the affected
transmitter(s).

Where the IESO discloses confidential information to a consultant or affected transmitter, such
consultant or transmitter may not, except as permitted by Section 5.3 of Chapter 3 of the market
rules'®, disclose or use such information other than for the purpose of carrying out its
responsibilities as described in Section 6 of Chapter 4 of the market rules, the Transmission
System Code and this document.

Upon completion of an SIA, the final SIA report, including technical information associated with

the project, will be posted on the IESO Web site. The connection applicant will have an
opportunity to review the draft SIA reports for confidentiality issues prior to the posting.

- End of Section -

16 For this purpose, references in that Section shall be considered references to an affected transmitter.
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13. Connection Applicant Actions
Subsequent to the Connection
Assessment and Approval Process

Following receipt of a Notification of Conditional Approval for a project from the IESO, the
connection applicant will be required to undertake some or all of the following actions in order to
construct and operate new generation, transmission, load or ancillary services facilities.

« Inaccordance with Section 92 of the Ontario Energy Board Act, 1998, the connection
applicant may be required to seek an order granting leave to construct from the Ontario
Energy Board.

« The connection applicant may be required to enter into an agreement with the relevant
transmitter(s) to cover the cost of preparing cost estimates for implementing the system
modifications required by the IESO.

« Inaccordance with the Transmission System Code, the connection applicant is required to
enter into a Connection Agreement with the relevant transmitter(s).

« Inaccordance with the market rules and before final connection approval is issued by the
IESO, the connection applicant is required to complete the Registration process with the
IESO in order to connect and to participate in one or more of the IESO-administered markets.
During the IESO Registration process, connection applicants will be required to demonstrate
to the IESO that all requirements identified in the SIA report have been satisfied. Details with
respect to the IESO Registration process can be found in the IESO Web site at
http://www.ieso.ca/en/sector-participants/registration.

- End of Section -

38

Public Issue 18.0 — October 15, 2019


http://www.ieso.ca/en/sector-participants/registration

Part 2.10: Connection Assessment and Approval

Appendix A: Forms

Appendix A: Forms

The following forms, letters and agreements are used in this Procedure.

Form Name

Form Number

Technical Feasibility Study Application — Generation Facilities

IMO_FORM_1380

Technical Feasibility Study Application — Transmission Facilities

IMO_FORM_1381

Technical Feasibility Study Application — Load Facilities

IMO_FORM_1052

Technical Feasibility Study Application — Ancillary Services Facilities

IMO_FORM_1174

System Impact Assessment Application (IESO)/ Customer Impact
Assessment Application (Hydro One) for Generation Facilities

IMO_FORM_1536

System Impact Assessment Application — Transmission Facilities

IMO_FORM_1537

System Impact Assessment Application (IESO)/ Customer Impact
Assessment Application (Hydro One) for Load Facilities

IMO_FORM_1538

System Impact Assessment Application — Ancillary Services Facilities

IMO_FORM_1539

System Impact Assessment Application - Renewable Energy
Generation Facility Application to Request a Connection Assessment
for Hydro One

IESO_FORM_1706

System Impact Assessment Application - Renewable Energy
Generation Facility Application to Request a Connection Assessment
for GLP Transmission

IESO_FORM_1707

Notification of Withdrawal

IMO_FORM_1073

Technical Feasibility Study Agreement

IMP_AGR_0001

System Impact Assessment Agreement

IMP_AGR_0002

Notification of Deemed Withdrawal

IMO_FORM_1049

Project Status Report

IMO_FORM_1399

Plans for New or Modified Facilities Information Submittal for
Reliability Outlook

IMO_FORM _1484
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Form Name

Form Number

Plans for Retired, New or Modified Facilities Information Submittal

Form

IMO_FORM_1494

Consent for Connection Cost Recovery Agreement Status Request

FORM-49

—End of Section—-
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References

Document ID

Document Title

MDP_RUL_0002

Market Rules

MDP_PRO_0014

Market Manual 1: Market Entry, Maintenance & Exit, Part 1.1:

Participant Authorization, Maintenance & Exit

MDP_PRO_0016

Market Manual 2: Market Entry, Maintenance & Exit, Part 1.2:

Facility Registration, Maintenance and De-registration

IMO_REQ_0041

Ontario Resource and Transmission Assessment Criteria

N/A

Ontario Energy Board Act, 1998

- End of Document -
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