
  
 

IESO issues your notification of 
conditional approval to connect 

(NOCA) 

 
Start Construction 

 
 

Start Market Participant Authorization 

Start Facility Registration Process 

IESO orders communication circuit for 
telemetry of your facility (if applicable) 

 

7 month 

 
6 month 

 
5 month 

 

IESO issues Registration Approval Document 
(RAN) authorizing you as Market Participant 

 
Complete Meter Registration Process 

 
Complete and approve Operational 

telemetry testing 

4 month 

 
3 month 

 
2 month 

 
IESO issues RAN approving you to connect 

 
 

IESO issues final ‘outage’ approval 
 
 
 
 
 

 
 
 

IESO issues RAN authorizing approval or 
conditional approval to commission your 

facility (if applicable) 

 
2 month 

 
IESO approves your commissioning test 

outcome 
1 month 

 

IESO approves your facility to become 
dispatchable (if applicable) 

 
 
 

IESO issues RAN removing 
conditional approval and noting 

Market Registration Process Schedule 

Commissioning complete and commissioning 
report submitted 

Start commissioning your facility 

Complete operational telemetry tests 

Complete On-line Meter Registration 

Start engagement with your Metering Services 
Provider (MSP) 

Install communication circuit at your facility for 
operational telemetry (if applicable) 

Start On-line Facility Registration 

Complete On-line Participation Authorization 

Complete Market Registration 

Complete Facility Registration 

Complete and submit commissioning test plan 
(if applicable) 

 
 

1 month 

Apply for OEB (Ontario Energy Board) licence 
and TCA (Transmission Connection Agreement) 
with your Transmitter 

Start project review with your assigned Market 
Registration Project Manager 

Connect Facility to the Grid 



Completion of Market Registration 
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