
IESO Connection Assessment process - Typical 
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Pre SIA
Report 
Review

Final Report 
Preparation

Addendum 
(if applicable)

Start of Transmitter’s Customer 
Impact Assessment (CIA) process

Analysis & Report

Timelines are approximate
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IESO Connection Assessment process - Renewable Energy Generation facilities 

 

Initialization

• Receive 
application, 
associated 
documents and 
deposit

• Review application 
package for 
completeness 

• Negotiate SIA 
agreement  and 
scope of work with 
the Applicant

• Initialize dialog 
with the 
Transmitter

Day 0

• Confirm that all 
required documents 
and payments are 
received and 
complete

• Start SGC and 
schedule work

Day 10

• Finalize  data 
verfification and 
cofirms SGC start 
to the Applicant

Day 75

• Finalize the list of 
SIA requirements 
and send it to the 
Transmitter

• The Transmitter 
starts the CIA 
studies

Day 100

• Issue draft SIA 
report to the 
Applicant and 
Transmitter for 
comments

Day 110

• Receive comments 
from the Applicant  
and Transmitter

Day 120

• Receive list of CIA 
requirements from 
the Transmitter

Day 130

• Issue revised draft 
SIA report to the 
Applicant and 
Transmitter for 
comments

Day 140

• Receive  final 
comments from 
Applicant and 
Transmitter

Day 150

• Receive CIA report 
(final, subject to 
affected 
customer's 
comments) from 
the Transmitter 
and issue final SIA  
and CIA report 
package to the 
Applicant


